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1. Background

1.1 What is the Local Area Transport Plan?

The Local Area Transport Plan (LATP) for Biggleswade, Sandy and Blunham sets out the key
transport issues and concerns of local people, and a programme of measures through which they will
be addressed. It forms part of the Local Transport Plan (LTP) for Central Bedfordshire which covers the
15 year period between April 2011 and March 2026.

The LATP draws upon a number of different sources of information to form a robust evidence base
upon which the most effective and cost efficient transport schemes can be provided in the area
including:

 Consultation with local residents and elected members
 Census data and the Central Bedfordshire Householder Travel Survey
 Previous studies and reports including the Town and Parish Plans
 Feedback from working groups, town and parish councils and other stakeholders

 Future growth predictions and site allocations in the Development Strategy
 Travel Plans in place at schools, workplaces and new residential developments

1.2 What area does it cover?

The LATP covers the growth towns of Biggleswade and Sandy together with the parish of
Blunham. The area is located in the north east of Central Bedfordshire and borders Bedford
Borough. Biggleswade has a population of around 16,420 (based upon 2009 figures), Sandy a
population of 11,620, and Blunham a population of 930 giving the Plan area a combined
population of around 28,970.

1.3 How does the LATP relate to the LTP?

The Biggleswade and Sandy LATP forms one of a series of Local Area Transport Plans through
which the LTP for Central Bedfordshire will be delivered on the ground. In effect it provides the
local detail to accompany the strategic, high level vision and objectives established in the LTP
itself.

It is also informed by a series of ‘journey purpose themes’ which set out the overarching, strategic
approach to addressing travel behaviour in Central Bedfordshire, and supporting strategies
focusing on specific issues in relation to walking, cycling, parking, public transport provision and
road safety for example.

The LATP considers the transport issues of relevance to the area on a mode by mode basis and
highlights how these translate to how actual journeys are undertaken through an analysis of the
travel patterns of local residents identified in a Householder Travel Survey undertaken across
Central Bedfordshire in April 2012.

The framework for the LTP is set out in Figure 1.1 whilst the coverage of the Biggleswade and
Sandy LATP is highlighted in Figure 1.2.
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Figure 1.1: Biggleswade and Sandy LATP within the LTP3 Structure
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Figure 1.2: LATP Areas

© Crown Copyright and database right 2011. Ordnance Survey 100049029. Central Bedfordshire Council.
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1.4 How is the LATP Structured?

The LATP is structured around the following chapters:

 Chapter 2 – Planning Context: Details the planning context within which the Local Area

Transport Plan is being developed, including potential housing and employment
allocations through the planning process.

 Chapter 3 – Local Studies: Reviews Town and Parish Plans in place, previous transport

studies undertaken and development plans to highlight key issues which will influence the
direction of transport provision in the future.

 Chapter 4 – Modal Issues: Forms an assessment of transport issues in Biggleswade and

Sandy by different types of travel.

 Chapter 5 – Journey Purpose Analysis: Reviews how the issues identified for each

mode of travel in the area, translate into how local residents actually travel for different
journey purposes.

 Chapter 6 – Consultation and Engagement: Details the consultation process on the
Plan and the key findings of engagement with local residents, stakeholders and elected

representatives.

 Chapter 7 – Priority Action Areas: Focuses on the priority action areas through which
the issues identified may be addressed over the course of the Local Transport Plan period
as a whole.

 Chapter 8 – Programme: Highlights how schemes have been prioritised to be delivered
over the course of the Plan, the funding allocated to the Biggleswade and Sandy area, and
the programme of initiatives to be implemented locally.

 Chapter 9 – Other Schemes and Funding: Sets out the schemes which are set to be
delivered by developers or through funding secured through the Planning process.

 Chapter 10 – Annual Progress Update: Details the progress which has been made in

delivering the previous year’s programme and other schemes which have been delivered
through Section 106 and Section 278 Agreements.

 Appendices A/B – Biggleswade and Sandy Cycle Networks: Highlights the cycling

routes within the towns and their relative status within the network hierarchy.

 Appendix C – HGV Restrictions: Details of HGV restrictions and their locations across

the Plan area.

 Appendix D – Consultation Summary: Summarises the comments received by the

authority in response to the publication of the draft Plan and how these were addressed in
the final version of the document.

 Appendix E – Programme of Schemes “Long List”: Details the schemes identified for

delivery in the Plan area, in the longer term when additional funding is available, in their
priority order.
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2. Planning Context

2.1 Biggleswade Overview

Biggleswade is located in the north east of Central Bedfordshire adjacent to the A1 and has a
population of around 16,400. It is the largest town in the former Mid Bedfordshire authority area
and is the fourth largest within Central Bedfordshire as a whole.

The town provides some 6,500 jobs and there are 8,110 people of working age. As a consequence
of this imbalance a large number of residents commute out of the town for job opportunities
particularly to London, Hertfordshire, and other locations within Central Bedfordshire1.

Biggleswade is well connected in transport terms and benefits from a direct rail ink to London, and
Peterborough to the north, whilst the National Cycle Network passes through the town. The A1
forms a bypass of the town to the west, whilst an eastern relief road is also set to be provided as
part of an urban extension to the east of the town.

Through the development of the urban extension to Biggleswade and other sites designated for
development, it is envisaged that the population of the town will increase by around 40% in the
period up until 2026.

2.2 Sandy Overview

Sandy is located to the north of Biggleswade and has a population of around 11,600. The town
provides some 6,000 jobs and there are around 7,200 people of working age. As a consequence
of this imbalance a large number of residents commute out of the town for job opportunities

particularly to London, Hertfordshire, and other locations within Central Bedfordshire, as in the
case of Biggleswade.

Sandy is well connected in transport terms and benefits from a direct rail ink to London, and
Peterborough to the north. It is adjacent to the A1 and the National Cycle Network also passes
through the town. The town has less scope for future development when compared to
Biggleswade with it being constrained by the rail line to the east and the River Ivel and A1 to the
west.

Table 2.1: Biggleswade and Sandy Key Statistics

Area Biggleswade Sandy Central Beds

Population (2009) 16,420 11,620 252,900

Proposed Growth (2026) +6,480 +480 +27,000

Journey time to Central London:

Road 1 hr 30 min 1 hr 30 min Up to 1 hr 50 min

Rail (fastest service) 39 min 57 min 30 min

Sources: Census 2001 / First Capital Connect / www.transport.direct.info

1 Census 2001
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2.3 Development Strategy for Central Bedfordshire

The Development Strategy will be the main planning document for Central Bedfordshire once it is
adopted in 2014. It will set out the overarching spatial strategy and development principles for the
area together with more detailed policies to help determine planning applications.

It will address similar issues to those in the Core Strategy and Development Management Policies
in the north of Central Bedfordshire, but will also consider the allocation of strategic development
sties.

The main elements of the Development Strategy are:

 Strategic objectives for the area

 Overarching strategy for the location of new development

 Scale of new employment, housing and retail provision

 Identification of new strategic scale development sites

 Extent of new infrastructure required

 Key environmental constraints and opportunities

 Set of detailed policies to guide consideration of new

development proposals

Until a new Development Strategy is adopted, the existing approved plans will continue to set the
planning context for decisions on planning applications.

For northern Central Bedfordshire the adopted Core Strategy and Development Management
Policies DPD and the Site Allocations DPD apply.

The pre-submission version of the draft Development Strategy was published on 14 January 2013
and is expected to become the adopted planning policy for Central Bedfordshire in February 2014.

The Development Strategy plans for the delivery of a total of 28,700 new homes and 27,000 new
jobs between 2011 and 2031. The Council will support the delivery of the existing planned sites
that make up the majority of provision.

Site Allocations Document

The Site Allocations Document details the specific sites proposed to be developed to meet the
housing and employment land requirements established within the Core Strategy for North Central
Bedfordshire as a whole up until 2026.

The document was adopted in April 2011 and those sites included for development in the Plan
area are set out in Figures 2.1 to 2.3 respectively.
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Key to Figures

Figure 2.1: Blunham Development Sites

© Crown Copyright and database right 2011. Ordnance Survey 100049029. Central Bedfordshire Council.
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Figure 2.2: Biggleswade Development Sites

© Crown Copyright and database right 2011. Ordnance Survey 100049029. Central Bedfordshire Council.
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Figure 2.3: Sandy Development Sites

© Crown Copyright and database right 2011. Ordnance Survey 100049029. Central Bedfordshire Council.
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2.4 Large Scale Developments

A number of planning applications have been granted approval in the Plan area in recent years
and are in various stages of being delivered.

Funding for mitigating the impact of these developments on the local area is secured by the
authority through Section 106 Agreements, and the details of the level of funding received and the
schemes which are being delivered as a result are set out in Chapter 8: Programme.

In addition, the authority also ensure that developers undertake works to the highway themselves
to alleviate any capacity, congestion or safety issues through Section 278 Agreements, and the

details of these are also set out in Chapter 8 of this Plan.

Land East of Biggleswade

The largest development site in the Plan area is to the east of Biggleswade, on land south of
Potton Road. An application for the development of over 1,400 dwellings was approved in 2003
and is in the process of being constructed, at a current ‘build out’ rate of around 50 dwellings per

year.

The approval also includes the construction of an eastern relief road and various other transport
works to the local area (detailed in Chapter 9), together with a new primary school and provision of
public open space.

The site in total is anticipated to accommodate 2,100 dwellings once other applications have been
received from developers.

Tesco, Sandy

Planning permission was granted for the development of a new 3,300 sq.m Tesco superstore in
Sandy on 7 September 2011. The application for the development comprised provision of a store

together with new vehicular access, around 200 parking spaces, and a bus turning area on land off
New Road to the south of the town.

Permission was granted subject to a number of conditions including transport works to be
undertaken, and these are detailed in Chapter 9 – Other Schemes and Funding. The development
of the store has influenced a number of schemes included within the ‘Long List’ of schemes within
this Plan, as detailed in Appendix F.

The store is expected to provide employment for some 180 once fully operational.
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3. Local Studies

3.1 Biggleswade Town Plan

A Town Plan for Biggleswade, produced by the Bedfordshire Rural Communities Charity (BRCC),
was approved by the Town Council in June 2010. It sets out a series of actions to be undertaken to
improve the town in a number of different areas, including traffic and transport.

The key actions proposed in terms of transport within the Plan comprise:

 Increasing the promotion of existing bus services to increase usage and ensure viability.

 Prioritise existing destinations and look into the feasibility of increased destinations that

can be reached by bus.

 Improve access to Biggleswade Station platforms for all passengers e.g. those with limited
mobility, pushchairs and heavy luggage.

 Address the large numbers of passengers on trains to Kings Cross.

 Support the provision of a transport interchange at Biggleswade Station.

 Facilities / improvements to encourage cycling within the town.

 Address concerns regarding pavement surface condition and overgrown vegetation.

 Need for additional dropped kerbs for pushchairs, wheelchairs etc. and wider pavements.

 Review parking in and around the town centre including:

o Parking charges
o Dangerous parking in residential areas, particularly as a result of those using the

station
o Lack of residents’ car parking
o Parking on verges in residential areas

 Maintain current direction of traffic flow in the town.

 Undertake town centre junction improvements.

 Identify and address problem sites for speeding.

These action areas have been prioritised within the Town Plan and the Town Council will seek to

work with partners, particularly Central Bedfordshire Council to ensure that they are taken forward.

The priorities follow a survey of all households within the town in September / October 2009, and
to which 1,200 responses were received.

The Baulk, BiggleswadeHigh Street, Biggleswade
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3.2 Biggleswade Town Centre Master Plan

The Local Area Transport Plan is closely aligned to the work
undertaken on the Biggleswade Town Centre Master Plan
which was adopted as a Supplementary Planning Document
(SPD) in July 2011. The vision of the Master Plan is that:

“Biggleswade town centre will be a confident, distinctive and
sustainable destination.”

Transport Recommendations

As part of this vision the Master Plan seeks to develop the town

centre area as the transport hub for the rest of the town to help
support economic growth and encourage sustainable travel.
The transport priorities for the town centre are set out in Table
3.1 below.

Table 3.1: Biggleswade Town Centre Master Plan Transport Proposals

Mode Initiative

Walking  Improvements to public realm to improve the physical environment of the town centre

 Improved lighting to pedestrian areas

 Transport management to promote improved use of public transport to get into the

town centre

 Improved signage and information for pedestrians

 Potential for shared space within the Market Square and town centre to provide level

surfaces and also give priority to pedestrians over vehicles

 Create activity within the town centre at street level and at all times of the day to

provide passive surveillance to the public areas

Cycling  Junction improvements

 Way-finding and signage

 Extended and improved cycle parking

 Improved access to the town centre

 Commercial space for cycling retailing

Public transport  The provision of a turning circle, bus stands and shelters within the station concourse

as part of developing a transport interchange

 Provision of appropriate bus stop to service the town centre area.

 Provision of real time bus information as part of improvements to public transport

Car parking  To reduce commuter and long stay (employee) parking on residential streets and in

spaces in the central area

 To address demand for unrestricted long-stay (employee) parking in the town centre

generally in managed car parks

 To improve quality, safety and accessibility of longstay off-street parking areas in

edge of centre locations to ensure they are fit for use

 To ensure adequate parking provision for residents at all times

 To ensure provision (turnover) of short/ medium stay shopper/visitor parking in the

central core area

 To safeguard existing levels of car parking provision

 To encourage the provision of more car parking to improve the town’s viability

 Prioritise use of new innovative technologies such as Automatic Number Plate

Recognition (ANPR) in management and monitoring of car parking spaces and

turnover.

Vision of Biggleswade Market Place
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3.3 Sandy and Beeston Town Plan

The Sandy and Beeston Town Plan was adopted in March 2011 and covers the period between
2011 and 2020. Transport and traffic forms one of eight action areas in the Plan. Concerns focus
upon:

 Facilities at Sandy Station.

 Car parking problems associated with the Station.

 A need for improvements to bus service provision and
increased promotion of existing services, including
information provision.

 A desire for new cycle routes.

 The volume of HGVs travelling through the town.

 Maintenance of pavements and road surfaces, together

with street lighting improvements.

In addition improvements to leisure provision in the town are sought which have transport
connotations, focusing on improvements to bridleways and footpaths, and better access for
wheelchairs and pushchairs.

The action plan contained within the document sets out how these issues will be tackled. In
addition to the above, there is a specific desire to see a new zebra crossing provided on the High
Street in the vicinity of St Swithun’s School.

3.4 Blunham Village Improvement Plan

The Blunham Village Improvement Plan was produced in 2010 based upon a survey of key issues
highlighted by local residents. Transport features prominently and the Plan contained seven
transport specific aims notably:

1. To reduce as far as possible the amount of traffic using roads through the village where
there are suitable alternatives and to ensure that the weight limit is observed.

2. Manage the speed of traffic on those roads where there is a concern over current speeds.
3. Introduce a measure of control of roadside parking that meets the needs of residents but

does not create situations that are difficult for road users to negotiate.
4. Create safe parking opportunities for those parents who have little option but to bring

children to school by car and encourage other parents to use alternative means. Deter
casual parking that creates unsafe conditions for child pedestrians and other road users.

5. To improve, repair, clear and install footways where there is a need.
6. Improve street lighting in the deficient areas to a level that satisfies residents whilst

retaining a rural ambience.
7. To compare the aspirations of potential bus users with the services currently provided and

encourage the local authority and bus operators to bridge the gap between the two.

Within this remit, Barford Road, Station Road, The Hill and High
Street are the key areas of concern for speeding traffic with
traffic calming the preferred solution.

The lack of a footway between Blunham and Great Barford
bridge and the narrowness of the footway on The Hill are the
main problem locations for pedestrian access.

Sandy Town Centre

The Hill, Blunham
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3.5 Greensand Ridge Local Development Strategy

The Greensand Ridge Local Development Strategy (2008 – 2013) was developed by a number of
local stakeholder groups and sets out a vision to make the Greensand Ridge a “Green Lung”
throughout Bedfordshire.

The strategy particularly focuses on economic growth, highlighting that the challenge manifests
itself in a number of different ways.

A lack of local jobs and the attractiveness of the area to live in mean that there are high levels of
out-commuting, particularly by car with declining access to services, and a leakage of service

provision to urban areas and areas outside of the authority, making it harder to access those
services for those who do not have a car.

In response to these challenges, the Strategy identifies four strategic objectives, which in turn have
a number of actions associated with them.

 “String of Pearls” – Building upon links to much larger visitor attractions such as Center

Parcs, this focuses on raising the game of smaller attractions. Promoting walking and
cycling routes to, from, and between the attractions, networking, and effective marketing
of local businesses are seen as particularly important means of achieving this.

Figure 3.1: Greensand Ridge Development Strategy Area
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 “Taste the View” – Supporting the competitiveness and the quality of local produce so as

to increase its market share locally. This includes improving access to local and strategic
supply chains, better sales and marketing, and improving the quality of local foods. This
work has implications for freight traffic in rural areas, which would require careful
management.

 “Swiss Army Knife Centres” – Developing a network of local centres that cluster a

number of services under a single roof to provide economies of scale. Whilst these
centres may improve access to such services, such centres would need to be located in
areas with good access by sustainable transport.

 “Putting the Green back into Greensand” – Focussing on increasing the resource

efficiency of local communities and businesses. A particular focus in this area is on
developing small-scale eco-businesses. This may require support in the development of
Travel Plans for communities and local businesses.

3.6 Green Infrastructure Plans

A series of Green Infrastructure Plans have been produced across Central Bedfordshire detailing
local residents’ aspirations for the local environment in terms of the maintenance and restoration of
existing assets, and proposals for new provision. These aspirations focus on the availability and
quality of open space, recreational parks and rights of way for example.

Such plans have been produced for Biggleswade and Sandy by the Town Councils, in conjunction
with the Bedfordshire Rural Communities Charity.

The transport and access related priorities identified within the Plans, and which could potentially
be funded by the LATP, are set out in Table 3.2, and form part of a number of rights of way related
aspirations included within the documents.

These priority schemes have been included in the “long list” of schemes for potential future
delivery through the LATP as listed in Appendix E.

Table 3.2: Green Infrastructure Plans Priorities

Plan Area Priorities

Biggleswade

(aspirations of

the plan only)

 Create a single improved access under the A1 for FP23 and BW22 for pedestrians and cyclists

 Create pedestrian / cycleway access over the A1 to provide “Green Wheel” link

 Create and promote Great North Cycleway through the town, including the installation of a

safe traffic-lit crossing near Stratton House

 Create a cycleway alongside Langford Road to link Biggleswade and Langford, possibly by

widening and managing vegetation

 Create new safe crossing of railway at Holme Green / near Shortmead House

 Create Great North Cycleway south from Biggleswade

(Many of these initiatives for improved access form part of the Biggleswade Green Wheel

Masterplan, see Section 3.7).

Sandy

(actual

priorities)

 Create cycleway along disused railway to link route of Great North Cycleway to Potton

 Provide safe crossing of the A1 to filling station / supermarket and rights of way network to the west

 Create cycleway along Potton Road to link Sandy to Potton, using paths through the Lodge as

appropriate

 Create new bridleway parallel to Everton Road linking Swaden and Stone Lodge including a

safe crossing of Everton Road from Sand Lane

 Enhance crossing footbridge over the A1 to enable use by cyclists, buggies, wheelchairs and

mobility scooters

Source: http://www.bedsrcc.org.uk/greenInfrastucture/downloads/biggleswade.pdf; : http://www.bedsrcc.org.uk/greenInfrastucture/downloads/sandy.pdf
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3.7 Biggleswade Green Wheel Masterplan

A draft of the Biggleswade Green Wheel Masterplan was produced in August 2012 and sets out a
long term vision for the development of publically accessible green spaces around the town,
connected by “spokes” of linear paths and green corridors, easily accessible to pedestrians,
cyclists and horse riders in places.

The Masterplan, developed by the Countryside Access Team at Central Bedfordshire Council and
Bedfordshire Rural Communities Charity, details the standards which will be applied to these
routes, the principles and characteristics of the links, and the works required for each section of the
Wheel to be complete. Elements of this are to be included in the “long list” of schemes to be

funded through this LATP.

3.8 Blunham Traffic Survey

A traffic survey was undertaken by residents of Blunham in October 2011 to assess the number of
different vehicle types travelling on the key routes through the village and the extent to which
speeding may be considered a problem.

The survey focused on movements on High Street and Barford Road and examined flows in both
directions during the morning and early evening peak periods over the course of a week in mid
October 2011.

The results of the survey form part of the evidence base of this Plan and will subsequently help to
inform future schemes in the area.



21

4. Modal Issues

4.1 Walking

Due to the size of the towns and their relatively flat topography, Biggleswade and Sandy are
conducive to undertaking many different types of journey on foot. An average able-bodied person
can walk around 2 miles and most services on offer in each of the centres are located within a 2
mile distance of the surrounding suburbs.

For less able bodied people however, this is not the case and walking will not be a realistic form of
travel for all local people. Despite this most journeys include an element of travel on foot, reflecting
the importance of pedestrian improvements locally.

Pedestrian Priority

There are a number of areas within Biggleswade town centre, predominantly around the Market
Place, which give pedestrians priority over other forms of traffic.

However away from the Market Place the quality of footpaths and crossing points are of poor
quality. Footways are narrow along Hitchin Street, between the Health Centre and the Market
Place and on other routes into the town centre.

Raised platforms are provided on desire lines along the High
Street through the town centre to reduce traffic speed,
increase awareness of pedestrians and act as informal
crossing points.

The crossings themselves are also responsive to pedestrians
and this helps to reduce the waiting time to cross the road.
Despite this the levels of traffic flow along this important
gateway into the town centre form a degree of conflict with the
needs of pedestrians in the area.

In Sandy, whilst the town centre itself has no fully-pedestrianised areas, recent improvements to
the highway network in this area mean that the environment is generally conducive to walking.
Raised crossings and junctions slow traffic speeds while increasing the awareness of pedestrians,
and pedestrian priority crossings are provided on many of the key pedestrian routes, notably in
and around the Market Place.

The footways in the centre are generally of a good width, although they can narrow in some places
on routes heading out of the town centre such as Potton Road and parts of Station Road. The only
guard-railing of note in the town centre is adjacent to the pelican crossing outside of Budgens.

Footways in Blunham are narrow in places and completely absent in others, notably on The Hill, Park
Lane and to Great Barford bridge respectively. This dissuades pedestrians from walking into the
village due to road safety concerns and lack of access for those in wheelchairs or with pushchairs for

example.

Raised and signalised crossing in

Biggleswade
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Street Furniture

In and around Biggleswade Market Place there is a vast amount of guard railing. This reduces the
permeability of the centre and the ability of pedestrians to cross the road in the most convenient
places, on the pedestrian desire line, in a number of instances.

Seating and finger-post directional signs are provided in the town centre. The signing however is in
need of review to ensure that all of the key trip generating uses within the town centre are
appropriately signed.

Seating, planting pots, and litter bins are provided throughout
Sandy town centre, much of which is generally of good quality.
These are spread throughout the town centre so as to avoid clutter,
although there are noticeable concentrations in the Market Place
and outside Budgens.

Footpath signage is not particularly prominent in Sandy, with
finger-posts generally being limited to Public Footpaths and
Bridleways.

There are a number of benches in place across Blunham, provided for the convenience of
pedestrians. The Parish Council secured £2,500 of funding in 2012 from the ‘Awards for All’
scheme which was spent on 8 benches that have been strategically placed around the village.

Permeability

Whilst the centre of Biggleswade is generally accessible, the East Coast Mainline cuts through the
town and creates issues in terms of the ability of pedestrians to easily cross from one side of the
train line to the other.

In Sandy the town centre itself is generally permeable. Pedestrian priority crossings are provided
on many of the desire lines, including crossing the busy High Street. Routes to and from the car
parks are characterised by off-highway walking routes, with key pedestrian crossings where these
routes cross busy roads.

Commuter parking in residential areas in both towns creates issues in terms of the safety and
accessibility of pedestrians as a result of inconsiderate parking.

4.2 Cycling

Around 53% of respondents to the Householder Travel Survey
in Biggleswade and Sandy stated that they owned a bike
(some 188 of the 356 local respondents to the survey).

This figure is slightly higher than that for Central Bedfordshire
as a whole with some 47% of the population (940 out of 2,000
respondents) owning a bike2, and highlights the potential to
increase the number of trips undertaken by bike in the towns.

2 Central Bedfordshire Householder Travel Survey; April 2012

Guard railing on desire line in

Biggleswade

Cycle parking at Sandy Station



23

Network Hierarchy

A cycling network hierarchy has been identified in Biggleswade and Sandy as part of a process
undertaken across the whole of Central Bedfordshire. This has established a series of routes of
national and regional importance, urban links, inter-urban routes and others which enable access
to leisure provision and which utilise quiet roads and country lanes.

Part of the National Cycle Network (NCN) passes through the LATP area. In places it provides a
high quality, high profile link, connecting Biggleswade and Sandy to the rest of the strategic

network, although further work is required to ensure that the whole network within the Plan area is
brought up to a consistently high standard. Maps of the complete cycle network provision in
Biggleswade and Sandy are contained within Appendix A and Appendix B respectively.

Infrastructure Provision

There are a number of cycle lanes in place across both towns,
together with advanced stop lines, directional signing and cycle
parking in the town centres and major trip generators such as the
station and supermarkets. In general however, there is a lack of
dedicated provision for cyclists and where provision is in place
there is often a lack of whole route treatment.

The A1 trunk road and East Coast Mainline both form barriers to
cycling within Biggleswade, Sandy and further afield. Heavy

traffic can also marginalise cyclists particularly at busy junctions
in the town centre and with the A1. There is a lack of a dedicated
safe cycle link between the two towns, although there is scope
for a new off road cycle link between Sandy and Potton.

4.3 Public Transport

The provision of bus services in both Biggleswade and Sandy is limited. Stagecoach operates a
commercial, branded service between the towns and Bedford although many of the other services
are more marginal and are subsidised by Central Bedfordshire Council.

The LATP area is covered by Bus Plus which is an integrated bus and rail ticket, involving all
operators and which allows users to buy one ticket to use on both the train and local bus services,
allowing easier interchange between the two modes of transport.

Despite this there is a lack of bus services which actually directly serve the
train stations and this undermines the attraction of public transport based
trips for journeys further afield.

A comprehensive review of bus service provision across the authority is due
to take place in 2013. This aims to rationalise the services on offer to ensure
that the needs of local residents are most appropriately met within the
current socio-economic climate.

Cycle parking in Biggleswade

town centre

Bus stop in Sandy
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Bus Infrastructure

The terminus for buses in Biggleswade is located within the heart of the town on the edge of the
Market Place. This provides a very convenient pick up and drop off point for passengers wishing to
access the facilities within the town centre. It is also only around a 5 minute walk to the train station
to the south.

Whilst the terminus is centrally located, the waiting facilities and information available to passengers
is of poor quality. The information on services operating from the bus station is very poor with a

limited number of timetables which are hard to follow. There is a lack of real time, or any other form of
electronic information detailing potential delays to service provision.

The main bus stop, and terminus of some services in Sandy is located in the Market Square in the
heart of the town. This provides a very convenient pick-up and drop-off point for passengers
wishing to access the facilities within the town centre. At the railway station, the bus stop is located
right outside the door to the ticket office, providing convenient bus-rail integration for those
services that do operate to the station.

In the residential areas of both towns and Blunham the quality of the waiting facilities are of poor
quality. In a number of cases raised kerbs are provided to enable easier access onto buses,
although there is a lack of shelters, lighting and service information in the majority of cases.

Rail Services

Heavy rail services operate between Biggleswade and Sandy and London to the south and
Peterborough in the north as part of the Capital Connect franchise. The services between
Biggleswade and Sandy and London includes fast, limited stop services, which makes them
particularly attractive to commuters and operates frequently (twice an hour) throughout the day.

Rail Infrastructure

Information on rail services is available at both Biggleswade
and Sandy stations and this highlights the services operating
from the station and the ability to interchange with routes
further afield. Access to each platform at Biggleswade is via
a set of staircases. There is no lift access to the platforms
and this causes difficulties for those with limited mobility and
parents with pushchairs.

Sandy station can be accessed on level ground on both
sides, with the northbound platform being accessed via the
car park and ticket office, and the southbound platform being
accessed via a walking route off Potton Road.

When combined with the Potton Road railway bridge, there is level (if somewhat convoluted)
access between both platforms for those with limited mobility. A pedestrian footbridge also directly
links the two platforms, although this bridge is not disability access compliant.

There remain excellent opportunities to improve the ease of interchange between bus and rail
services at both train stations in the Plan area, and it is a priority action area to develop a step
change in the level of public transport usage across the authority.

Access to platforms at Biggleswade

Station
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4.4 Highways

Access to a car in Biggleswade and Sandy is similar to that across Central Bedfordshire but
significantly higher than the country as a whole. Around 87% of respondents to a Householder
Travel Survey undertaken in April 2012 across the whole of Central Bedfordshire indicated that
they had access to a car, an increase from 85% recorded in the 2001 Census. This compares to
75%3 nationwide. The breakdown of car ownership is set out below:

Table 4.1: Biggleswade & Sandy Car Ownership Levels

Biggleswade & Sandy Central BedfordshireNumber of Cars

Responses % Responses %

None 43 12% 260 13%

One 174 49% 960 48%

Two 117 33% 640 32%

Three or more 21 6% 160 8%

Total 356 100% 2000 100%

Source: Householder Travel Survey; April 2012

Strategic Road Network

Biggleswade is well served by the strategic road network with two junctions providing direct access
onto the A1 to the north west and south of Biggleswade. The A1 provides good north-south links
from the towns to the rest of the region and further afield.

The level of stress on the A1 in the LATP area is relatively low. Stress relates to the strategic

capacity of the route in relation to the daily flow of vehicles, and does not take into account junction
specific delays.

However, the Highways Agency anticipates that levels of stress on the network will increase in the
period up until 2026 as a consequence of the increase in demand to travel along the corridor4.
Despite this, no schemes are planned to increase the link capacity on the A1 in the LATP area.

The junctions of the A1 which serve Biggleswade are designed as ‘at-grade’ junctions, in the form
of roundabouts known as Biggleswade North and Biggleswade South. This is as distinct from
being designed as ‘grade-separated’ junctions where the link is accessed via a slip road. As a
consequence of this arrangement significant delays have been observed at both junctions in peak
periods.

A proposed junction improvement of the A1 South Roundabout has been developed and will be

funded through developer contributions as part of growth within the town.

The primary access to the A1 in Sandy is via the roundabout between the A1, A603, and Bedford
Road, an interchange which suffers from congestion at peak periods. To the south of Sandy is the
junction with New Road, which is an at-grade crossing and to the north access is via St Neots
Road and a slip road leading to Sunderland Road and the industrial estate to the east of the town.

There are various other access points onto the A1 from both Sandy and Beeston, a number of
which raise safety concerns due to the speed of the traffic flow vehicles are joining.

3 Transport Statistics Bulletin; National Travel Survey 2008, Department for Transport.
4 East of England Regional Network Report 2006; Highway Agency.
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Just to the north of the Plan area is the key A1/A421 interchange, known as The Black Cat
Roundabout. This crossroads of strategic north/south and east/west routes has suffered from
significant delays and congestions for a number of years, impacting upon the movements of
residents within the Plan area, and leading to vehicles rat-running through Blunham to avoid the
queues at peak periods.

The Department for Transport (DfT) announced in October 2012, however, that some £6.4 million
will be spent on addressing these problems through widening the roundabout and approach roads.

It is anticipated that works will commence in 20145.

Local Road Network

The local network generally benefits from good north-south provision but lacks alternative east-
west routes which avoid the town centres. This is partly as a consequence of the East Coast
Mainline which runs north-south through Biggleswade and to the east of Sandy. The key links on
the local road network include:

 A6001, Biggleswade: The A6001 (comprising London Road, High Street, Shortmead Street

and Hill Lane) links Biggleswade to the A1 via roundabouts to the north and south of the
town. It forms the main route through the town centre and is the key link in the local road
network in the town.

 B1040, Biggleswade: The B1040 (comprising The Baulk and Potton Road) links

Biggleswade to Potton. The proposed eastern relief road to be provided as part of the new
residential development to the east of the town will have a junction on Potton Road to the
north of the town.

 B658, Biggleswade: The B658 (known as Langford Road) links Biggleswade with Shefford

to the south west, passing under the A1. It provides a link to the A507, the main east/west
route across Central Bedfordshire.

 A603, Sandy: The A603 (Bedford Road) acts as the main link between Sandy and Bedford

to the west, from its junction with the A1. The single carriageway route provides access to the
A421 for longer distance east/west movements.

 B1042, Sandy: The B1041 (also know as Bedford Road, High Street and Potton Road) is

the main east-west route through Sandy, running from the A1 roundabout, through the town
centre, past the railway station and out towards Potton. There is a 20mph speed limit in place
on the section through the town centre and forms the primary link within the town.

 St Neot’s Road, Sandy: This is the main north-south route in Sandy itself, running from the

A1 junction in the north to the junction with the B1041 in the south. The route benefits from a
traffic calming scheme.

 Sunderland Road, Sandy: This road runs north-south parallel to the East Coast Mainline

on the eastern edge of Sandy, providing access between the employment areas to the north
east of the town, the town centre and the A1. There is a weight restriction on the southern
stretch of the road to reduce HGV movements through a predominately residential area.

 New Road, Sandy: This road links Sandy to the A1 to the south of the town from the train

station. The junction with the A1 allows right turning movements at present, across the dual
carriageway, although residents have raised safety concerns associated with the current layout.
A new Tesco development on the road will influence the use of the road within the town.

5 http://www.highways.gov.uk/news/press-releases/22m-road-boost-for-east-of-england
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Road Safety

The number of people killed, seriously or slightly injured on roads in and around Biggleswade and
Sandy between 2009 and 2012 is set out in Table 4.2, whilst the location of road traffic accidents
in the area are highlighted in Figure 4.1.

The vast majority of accidents involved car users. Motorcyclists were the group second most likely
to be injured in an accident, whilst pedestrians and cyclists were involved in 8 serious accidents
between them within the three year period, a relatively small number when compared to other road

users.

Table 4.2: People Killed, Seriously or Slightly Injured in Biggleswade and Sandy between 2009 and 2012

Adults Children Total

Casualties Fatal Ser. Slight Total Fatal Ser. Slight Total Fatal Ser. Slight Total

Pedestrians 0 5 11 16 0 2 4 6 0 7 15 22

Cyclists 0 1 10 11 0 0 6 6 0 1 16 17

Motor cyclists 1 8 10 19 0 0 0 0 1 8 10 19

Car users /

passengers

0 4 122 126 0 0 12 12 0 4 136 138

Bus 0 0 3 3 0 0 0 0 0 0 3 3

HGVs /

passengers

0 0 6 6 0 0 0 0 0 0 6 6

Other 0 0 0 0 0 0 0 0 0 0 0 0

Total 1 18 162 181 0 2 22 24 1 20 184 205

Source: Bedfordshire Highways (Police Stats 19 database)

4.5 Car Parking

The demand for parking in Biggleswade and Sandy comes
from shoppers and visitors to the town centres, accessing
the range of independent stores and large supermarkets,
and also commuters travelling by train from Biggleswade
and Sandy Stations, often to London, via the East Coast
Mainline.

There is a considerable amount of on street parking in the
Sunderland Road area of Sandy as a result of employees
working on the industrial estate along the road.

Kings Road and St Swithun’s Way are also subject to high levels of parking demand in the town. The
nature of these parking demands differs however, with shoppers and visitors seeking short stay
provision, whereas commuter parking tends to be for longer periods over the course of the day.

Blunham streets suffer from parking pressures associated with the school drop off and pick up
times. These generate knock on effects associated with road safety concerns and detract children
from walking or cycling to school.

Sunderland Road, Sandy
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Figure 4.1: Biggleswade and Sandy Road Traffic Accidents between 2009 and 2012

Source: Bedfordshire Highways (Police Stats 19 database)
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Scale of Parking Provision

There is considerable on-street and off-street car parking provision in and around the LATP area.
The off-street provision in Biggleswade is set out in Table 4.3, whilst that in Sandy is focused in a
number of car parks including on the High Street, at Budgens, in the Market Square, and at the
Station in the town.

Table 4.3: Existing Town Centre Car Parks in Biggleswade

Location Number of Spaces Charge Time Limitation

Rose Lane 122 (approx) Free Unrestricted

Asda 348 Free Up to 2 hours

St Andrews Street One 34 Free Unrestricted

St Andrews Street Two 22 Free Unrestricted

Market Place (west) 41 Free Up to 2 hours

Market Place (east) 14 Free Up to 2 hours

High Street (on-street) 11 Free Up to 1 hour

Hitchin Street (on-street) 15 Free Up to 1 hour

Aldi One 49 Free Up to 1.5 hours

Aldi Two 79 Free Up to 1.5 hours

Station Road (on-street) 34 Free Up to 1 hour

Existing health centre 35 Free Unrestricted (patients)

Station forecourt 45 Charged Varied

Network Rail 179 Charged Varied

Town Council (Station) 60 (approx) Free Unrestricted

Chestnut Avenue 35 Free Unrestricted

In Biggleswade, whilst on-street parking in the town centre is limited stay provision only, there are

opportunities to park on-street within a 5 minute walk of the town centre or station in most
residential areas, often to the detriment of local residents’ amenity.

There are a number of on-street and off-street car parking locations in and around Sandy town
centre. On-street parking is generally limited in the town centre. There are a number of on-street
bays in the Market Place area, whilst some short stay parking (a maximum of one hour) is provided
in the town centre and along the High Street.

There are also opportunities to park on-street within a 5 minute walk of the town centre and the
railway station, and therefore as with Biggleswade, there is parking provision available to shoppers
and visitors at most times of the day.

Management of Provision

Responsibility for the management of the off-street parking, not owned by the large supermarkets,
rests with the Town Council who have the powers to determine the nature of their operation, whilst

Network Rail manage the car parks adjacent to the train station.

The diversity of ownership and control of the car parking provision requires the local authority to
work in partnership with the car park operators to manage the nature of parking supply and to
introduce measures to influence demand.

Cost of Provision

Most car parking in Biggleswade and Sandy, both on-street and off-street is free, although in a
number of cases, there is a time limit as to how long you are able to park. The Network Rail
managed car parks operate on a ‘pay and display’ basis. The tariffs are set out in Table 4.4.
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Table 4.4: Biggleswade and Sandy Stations Car Parking Charges (as of January 2013)

Length of Stay Biggleswade Sandy

Daily £4.60 £5.20

Weekly £21.70 £23.70

Monthly £80.50 £90.80

Quarterly £211.00 £249.00

Annual £698.00 £799.00

Source: http://www.firstcapitalconnect.co.uk/static/filemanager/Car_park_tariff_changes_Dec_12_090113_v5_LOW_RES_L_CS1279_1112.pdf

These charges result in parking being displaced to surrounding
residential streets. This causes issues in terms of loss of
business for local shops and residents being unable to park
outside their homes.

There are also road safety and accessibility concerns with cars
parked on verges and in other inappropriate locations.

Residents Parking Schemes

A residents’ parking scheme is in place near Biggleswade train station in order to ensure that local
residents are able to park outside their own home and that commuters using the station do not
occupy this provision.

There are currently no residents’ parking schemes in operation in Sandy, although parking
restrictions do operate on some roads to aid traffic flow. There is a desire on the part of local
residents to see a residents’ parking scheme, or similar on-street parking restrictions, in place in
the streets surrounding the railway station, notably St Swithun’s Way. This is because many of
these streets are subject to commuter parking for those wishing to access the railway station.

Commuter Parking

Parking generates concern amongst local residents from a variety of different sources, the general
lack of provision in residential areas in relation to levels of car ownership, the demand generated
by shoppers and visitors to local shops and attractions, parking outside of schools during the
morning and early evening ‘school run’, but none more so than issues associated with commuter
parking during the day.

These problems are often at their most acute in the roads surrounding major commercial areas
(such as Sunderland Road in Sandy), close to both Biggleswade and Sandy town centres (such as
Sun Street in Biggleswade) and in the vicinity of both train stations in the Plan area.

The Central Bedfordshire Parking Strategy produced in 2012 will seek to address these concerns
by a wholesale review of on street and off street parking and putting management measures in

place.

Under utilised station car park,

Biggleswade
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5. Journey Purpose Analysis

5.1 Overview

This chapter considers how the issues identified within the assessment of individual modes of
transport translate to how people in Biggleswade and Sandy actually travel for different types of
journey. It compares the modal split for different types of journeys in the LATP area with those for
Central Bedfordshire as a whole where data is available.

Householder Travel Surveys were undertaken in 2010 and 2012 which looked at the travel
patterns of Central Bedfordshire residents. These surveys form the basis to the identification of the
modal split for different journey types across the authority as a whole, whilst the Census, school
and workplace travel plans and results from the schools census have also been utilised to identify
the specific travel patterns of residents in the Plan area.

5.2 Journeys to Work

Commuting is one of the six journey purpose themes which form the core focus of the Local
Transport Plan. This section looks at commuting trips for local residents in terms of the length of
trips and method of travel for their journey to work.

The distance travelled to work has a bearing on the ability to access employment by a variety of
different modes of transport. It also provides an indication as to the relative self containment of a
town in terms of the ability for people to find employment locally. The Census identifies the
distances travelled by residents across the authority to get to their place of work and these figures
are detailed in Table 5.1.

Table 5.1: Distances Travelled to Work

Biggleswade & Sandy Central BedfordshireDistance

Actual number Percentage Actual number Percentage

Work at home 18 9% 100 9%

0 – 2 miles 43 22% 220 19%

2 – 5 miles 28 14% 180 15%

5 – 10 miles 25 13% 220 19%

10 – 20 miles 36 18% 220 19%

20 + miles 50 26% 220 19%

Total 196 100% 1,160 100%

Source: Central Bedfordshire Householder Travel Survey, April 2012 (Figures do not add up to 100% due to rounding)

The table highlights that a higher proportion of local residents work within 2 miles of where they
live compared to Central Bedfordshire as a whole, and this demonstrates the opportunity to
provide alternatives to the car for these commuters.

Conversely, a higher proportion of Biggleswade and Sandy residents travel over 20 miles to work
than across the authority as a whole. This is possibly a reflection of the areas excellent strategic

transport links to areas further afield via the A1 and East Coast Mainline. The comparative modal
split of journeys to work for residents in the Biggleswade and Sandy LATP area with those for the
rest of Central Bedfordshire is set out in Table 5.2.
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Table 5.2: Journey to Work Modal Split

Biggleswade & Sandy Central BedfordshireMode

Actual number Percentage Actual number Percentage

Walking 20 11% 117 11%

Bike 2 1% 11 1%

Bus 5 3% 64 6%

Train 13 7% 64 6%

Car 126 70% 752 71%

Car (as passenger) 13 7% 53 3%

Other 2 2% 0 0%

Total 180 100% 1,060 100%

Source: Central Bedfordshire Householder Travel Survey, April 2012 (Figures do not add up to 100% due to rounding)

The figures indicate that on the whole Biggleswade and Sandy residents travel to work choices

reflect those of the authority as a whole. The biggest difference is in terms of the proportion of
residents who use the bus to get to work, with twice the proportion of commuters in the authority
using the bus compared to those in the Plan area, a potential reflection of the distances local
residents travel to work.

5.3 Access to Healthcare

Access to healthcare in the form of a local doctor is an important factor in residents’ perceived
quality of life. Tables 5.3 and 5.4 highlight the distances and modes by which Biggleswade and
Sandy residents access healthcare provision, in terms of visiting their local doctor.

For hospital treatment, residents have to travel outside of the Plan area to Bedford, Addenbrookes

in Cambridge or Lister Hospital in Stevenage. The nature of trips to these differs to those of
accessing more local healthcare provision, with a much higher reliance on the car.

Table 5.3: Distance Travelled to the Doctors

Biggleswade & Sandy Central BedfordshireDistance

Actual number Percentage Actual number Percentage

0 – 2 miles 258 74% 1,284 66%

2 – 5 miles 84 24% 545 28%

5 – 10 miles 3 1% 97 5%

10 – 20 miles 3 1% 0 0%

20 + miles 0 0% 0 0%

Total 349 100% 1,945 100%

Source: Central Bedfordshire Householder Travel Survey, April 2012 (Figures do not add up to 100% due to rounding)

Table 5.4: Access to Doctors Modal Split

Biggleswade & Sandy Central BedfordshireMode

Actual number Percentage Actual number Percentage

Walking 161 46% 681 35%

Bike 3 1% 19 1%

Bus 7 2% 97 5%

Train 0 0% 0 0%

Car 150 43% 953 49%

Car (as passenger) 24 7% 156 8%

Other 0 0% 0 0%

Total 349 100% 1,945 100%

Source: Central Bedfordshire Householder Travel Survey, April 2012 (Figures do not add up to 100% due to rounding)
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The general picture highlights that Biggleswade and Sandy residents do not have to travel as far
as their Central Bedfordshire counterparts when it comes to visiting their local doctors. Some three
quarters travel under 2 miles to reach their local GP compared to around two thirds authority wide.
This figure is even lower for some of the smaller towns in Central Bedfordshire with only a third of
Arlesey and Stotfold residents within 2 miles of their local doctor for example.

As with journeys to other services, there is less reliance on the car and more people walking in
Biggleswade and Sandy than across the rest of Central Bedfordshire. This is probably a reflection

of the comparative distances residents travel to reach their doctors across the different areas.
Conversely Blunham’s local surgery in Great Barford cannot be reached on foot due to the lack of
a footpath or via public transport due to the absence of a connecting service, placing heavy
reliance on the car for such journeys.

The table also highlights the disparity between those who live within a relatively short walking distance
of such provision in Biggleswade and Sandy (74%) compared to those who actually do walk (46%).

5.4 Access to Education

Annual surveys of the way pupils travel are undertaken in schools and colleges across Central

Bedfordshire and this allows trends in changes in travel behaviour to be readily identified. There
are eight lower schools, two middle schools and two upper schools in the Plan area. The break
down in how pupils travel to these establishments is set out in Table 5.5.

Table 5.5: Comparison of Travel to School Mode Share

School Car Car
(Share)

Cycle Walk School
Bus

Bus Other All
Pupils

Lower Schools

Total 39 1 0 44 0 0 0 85John Donne

% 46% 1% 0% 52% 0% 0% 0% 100%

Total 11 5 0 129 0 0 0 147Laburnum

% 7% 3% 0% 88% 0% 0% 0% 100%

Total 9 0 0 240 0 0 0 249Lawnside

% 4% 0% 0% 96% 0% 0% 0% 100%

Total 47 0 3 172 0 0 0 223Maple Tree

% 21% 0% 1% 77% 0% 0% 0% 100%

Total 30 0 7 255 0 0 3 296Robert Peel

% 10% 0% 2% 86% 0% 0% 0% 100%

Total 22 0 0 260 0 0 0 282Southlands

% 8% 0% 0% 92% 0% 0% 0% 100%

Total 36 0 0 323 0 0 0 361St Andrews

% 10% 0% 0% 89% 0% 0% 0% 100%

Total 31 0 4 126 1 0 0 166St Swituns

% 19% 0% 2% 76% 1% 0% 0% 100%

Middle Schools

Total 21 3 2 273 44 0 0 347Edward Peak

% 6% 1% 1% 79% 13% 0% 0% 100%

Total 28 2 1 445 6 0 0 484Holmemead

% 6% 0% 0% 92% 1% 0% 0% 100%

Total 84 14 20 281 57 5 2 463Sandy Place

Academy % 18% 3% 4% 61% 12% 1% 0% 100%

Upper Schools12%

Total 44 0 3 420 318 40 0 833Sandy

% 5% 0% 0% 50% 38% 5% 0% 100%

Total 55 10 8 758 364 3 29 1,250Stratton

% 4% 1% 1% 61% 29% 0% 2% 100%

Source: Central Bedfordshire School Census 2011 (Sandy Place Academy data from 2012 ‘Hands Up’ survey)
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There are significant differences in the way pupils travel to school within the LATP area. Reliance
on the car ranges form 46% of pupils at John Donne to just 4% of pupils at Lawnside Lower, whilst
conversely the number of children walking to school is highest at Lawnside Lower (96% of all
pupils) compared to just 50% at Sandy Upper.

There is extremely limited use of scheduled public transport services to help children to get to
school although a high proportion of pupils at Sandy and Stratton Upper Schools are provided with
a dedicated school bus which is reflected in the figures.

All schools in Sandy now have either a 20mph speed limit or 20mph zone adjacent to them,
although this is not the case in Biggleswade or Blunham. Nonetheless, School Travel Plans in
place at each school help to identify specific issues which underpin the travel patterns and the
authority take the proposals they contain into account in the delivery of transport initiatives in the
vicinity of schools.

5.5 Access to Retail Provision

There are a number of large food stores in and around the Plan area, with another, a new Tesco
development to the south of Sandy, set to open in the near future. The proximity of this provision
ensures that residents do not have to travel further afield for their food shopping, as seen in Table 5.6.

The distance travelled by local residents to their nearest supermarkets is in line with the picture for
the authority as a whole, with the vast majority (78%) travelling under 5 miles. It will be interesting
to see how online grocery shopping levels change over the time period of this Plan, and through

the roll out of superfast broad brand across the authority, there is the potential that it may increase
somewhat in the future.

In terms of non-food shopping, referred to as comparison shopping, there are a range of
destinations local residents visit, although the main destinations outside of the Plan area are
Bedford (53% of respondents to the Householder Travel Survey) and Milton Keynes (36% of
respondents).

Due to this distances involved in these trips there is heavy reliance on the car as either a driver or
a passenger (79% of trips), with 10% of residents using the bus.

Table 5.6: Distance Travelled to Supermarkets

Biggleswade & Sandy Central BedfordshireDistance

Actual number Percentage Actual number Percentage

0 – 2 miles 135 38% 800 40%

2 – 5 miles 142 40% 740 37%

5 – 10 miles 61 17% 340 17%

10 – 20 miles 11 3% 40 2%

20 + miles 0 0% 0 0%

Shop online 11 3% 80 4%

Total 356 100% 2,000 100%

Source: Central Bedfordshire Householder Travel Survey, April 2012 (Figures do not add up to 100% due to rounding)

5.6 Access to Leisure, Culture and Tourism

There are a number of locations which generate leisure, cultural or tourist trips in the Biggleswade
and Sandy area including the Saxon Pool and Leisure Centre in Biggleswade, the RSPB Lodge,
near Sandy and Jordan’s Mill and Heritage Centre, south of Biggleswade. In Blunham, the playing
fields off Bedford Road attract a large number of users with associated access and parking issues
at peak times.
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The authority will seek to work with these and other attractions in the area to develop a more
detailed understanding of the movements they generate through encouraging the development of
Travel Plans for each location, as a means of not just getting a more informed evidence base of
the movements each site generates but in order to help promote alternatives to car based travel.

5.7 Movement of Freight

Freight forms the focus of the one of the six journey purpose themes which the LTP is structured
around and as part of this a number of broad areas of intervention are identified within the Plan,
including the signing and enforcement of a Designated Road Freight Network.

This network seeks to focus freight trips on specific routes through the authority so as to minimise
the impact on local communities and town centres. The section in and around Biggleswade and
Sandy is set out in Figure 5.1.

Figure 5.1: Designated Road Freight Network in Biggleswade and Sandy

There are concerns as to the prevalence of HGV vehicles within both town centres and the
detrimental impact these movements have on the attractiveness of the town centres for visitors as
well as the safety concerns they present. Addressing access issues and restrictions will help
reduce the volume and impact of such flows.

Key:

Primary Freight Route

Secondary Freight Route

(Access & Deliveries)
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Freight in Biggleswade

It is unlikely that freight movements will be able to be removed from Biggleswade town centre in
the short term. This is due to the location of supermarket and employment sites close to the centre
of the town. As a consequence, close working with the operators will be required to ensure that the
impacts of HGVs movements are best managed and minimised.

This is important in trying to minimise the conflict between HGVs and pedestrians on the High
Street and elsewhere in the centre of Biggleswade.

Freight Issues and Routing in Sandy

A report was commissioned in 2011/12 (Year 1 of the LATP) to look into concerns associated with
freight routing in Sandy. The study, published in August 2012 identified a number of main issues:

 Current freight routes through the town

 Overnight parking in the vicinity of Girtford Bridge

 Suitability of existing junctions to support freight traffic manoeuvres

A number of proposals were also put forward in the Report through which to address the above
issues, broken into two phases to take into account the timescales through which they may be
delivered, as set out in Table 5.7. A number of options where also considered in terms of securing
improvements to the junction of the High Street and Station Road, although none of the options
were deemed acceptable, in a number of cases due to the huge financial costs involved.

Phase 1 recommendations will be consulted on and implemented with funds identified in the
2011/12 to 2013/14 programme, whilst Phase 2 recommendations are outlined for further
consideration and consultation, with implementation in future years subject to funding availability.

Table 5.7: Recommendations for Freight Routing in Sandy

Phase 1 Recommendations Phase 2 Recommendations

 Improvements to existing signs in town.

 Installation of parking restrictions in vicinity of

Girtford Bridge.

 Amendments to signage on approach to town,

primarily from / on the A1.

 Weight restriction on St. Neot’s Road.

 Further Investigations on the layout of High

Street / Potton Road / Station Road junction.

 Further Investigation on the layout of New

Road / A1 junction.

 Right turn restriction from New Road onto A1

Northbound.

Freight in Blunham

In terms of Blunham, whilst the village itself is protected from HGVs through weight limits in place
on nearly all important links (see Appendix C), there is local concern that these restrictions are not
always observed by lorry drivers. The authority will monitor the situation, and liaise with hauliers
and the Police to ensure that the restrictions are adhered to in the future.
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6. Consultation & Engagement

6.1 Overview of Process

As part of the development of the Biggleswade, Sandy and Blunham Local Area Transport Plan, a
comprehensive programme of engagement with a range of local stakeholders and the public is
being undertaken by Central Bedfordshire Council.

The outcomes of these activities will provide evidence to inform the development of the Plan. This
chapter outlines the methods of engagement used, the outcomes and key messages of that
consultation, and how these have been addressed in the development of the LATP. A
comprehensive breakdown of how individual comments have been addressed in the Plan is
contained within Appendix D.

Engagement on the LATP has been split into two key phases: ‘Identifying the Issues’ and
‘Identifying Potential Solutions’. As Figure 6.1 shows, identifying the Issues influenced the
development of the Draft Local Area Transport Plan, and Identifying Potential Solutions influenced

the development of the Final Local Area Transport Plan.

In practice, issues and solutions will be identified at both stages by many stakeholders and
members of the public, all of which will inform the development of the document.

Figure 6.1: Process of engagement in the Local Area Transport Plan

Identifying the Issues
June / July 2012

 Review previous engagement activities

 Meetings with local councillors

 Meetings with Town and Parish Councils

 Other correspondence

Draft Local Area Transport Plan
August 2012

 Overall issues

 Area-specific issues

Identifying Potential Solutions
September - November 2012

 Online and Postal Survey

 Meetings attended

 Lets Talk Central

 Formal feedback

Final Local Area Transport Plan
April 2013

 Overall issues

 Area-specific issues

 Programme of schemes

Identify

potential

solutions

Validate

identified

issues
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6.2 Identifying the Issues & Potential Solutions

The methods used through which to identify the main issues of importance and potential solutions
to transport problems by local stakeholders are detailed below:

 Review of Previous Engagement Activities: A review was undertaken of responses to
previous engagement activities to identify the local transport issues that had been raised
historically in each LATP area. This includes reviewing responses to the consultation on the
Local Transport Plan, and Town and Parish Plans where they had been developed.

 Meeting with Local Councillors: A meeting with local Central Bedfordshire Councillors was
held on 13 August 2012 to brief them on the LATP and identify their key issues relating to all
transport modes and journey purposes.

 Meeting Town and Parish Councils: A meeting was held with Biggleswade Town Council
Town on 29 August 2012, Sandy Town Council on 15 October 2012 and with Blunham Parish
Council on 14 August 2012 to brief each on the Plan, and provide an opportunity to discuss
issues relating to all transport modes and journey purposes. In addition, a special public meeting

was held with residents of Sandy on 30 October 2012, organised by the Town Council.

 Other correspondence: The Transport Strategy Team receives correspondence from local
stakeholders and local people on transport issues in their area throughout the year which is
taken into consideration in the development of the Plan and programme.

An analysis of these results revealed a number of key issues that were repeatedly identified and
these have been reflected throughout the Plan. Particular areas of concern however focused on:

 The prevalence of freight on inappropriate routes, particularly through the centre of

urban areas such as Biggleswade and Sandy.

 Road safety concerns associated with the speed of traffic approaching junctions and

generally through urban areas.

 The lack of connectivity in terms of the pedestrian and cycle networks, and between

public transport services.

6.3 Informing the Local Area Transport Plan

The engagement exercise identified a number of key issues and the solutions that local people and
stakeholders would like to see implemented. Whilst the issues and potential solutions are often
consistent across the LATP area, there is variety in the nature, severity, and extent of these between
individual areas of the LATP. This variety will be reflected in the LATP.

The feedback obtained on the issues will be an important process in developing and refining the
Plan particularly in terms of modal specific issues, journey purpose analysis, and understanding
the priority action areas.

All potential solutions identified have been considered, either individually or as part of a combined
package of different schemes, in developing the LATP Programme. More information on how the
LATP Programme will be developed is contained in the Programme chapter of this LATP.

A number of issues and solutions likely to be identified as part of the engagement process are
outside the scope of the LATP. These issues and solutions will be communicated to the relevant
Council departments or outside agencies where applicable and all comments submitted will be
kept on file for consideration in future strategy work.
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7. Priority Action Areas

7.1 Identifying Priorities

A series of priority locations for investment and problem areas which the LATP will seek to address
have been identified within the Plan through:

 Considering future development and locations for growth (see Chapter 2),

 Reviewing the Town and Parish Plans in place (see Chapter 3),

 Analysis of travel by different modes across the Plan area (see Chapter 4),

 Assessing the modal split for different types of trips undertaken (see Chapter 5), and

 Consultation feedback on local issues and concerns (see Chapter 6).

As a consequence of this evidence base, the following sections and Figures 7.1 to 7.3 summarise the
issues and highlight the key locations in each settlement as a priority for intervention.

7.2 Priorities in Biggleswade

The town centre, train station, expansion of the town to the east, routes to school and access onto
the A1 are just some of the areas of importance when it comes to transport issues in Biggleswade.
Reducing the dominance of traffic, improving access to the station, the creation of a ‘Green Wheel’
of walking and cycling routes, and accommodating the increasing numbers of trips in the local area
as a result of future growth will be the key challenges to be addressed in the coming years in the
town, as set out in Figure 7.1.

7.3 Priorities in Sandy

Sandy lies at a crossroads for north/south and east/west movements which generates a significant
amount of traffic in the town. Whilst the existing 20mph limit and speed restrictions help to alleviate
this problem to some extent, the prevalence of HGVs in, and on routes to the town centre is of
concern to local residents.

New development, including the provision of a new supermarket to the south of the town will also

generate additional traffic, with a requirement for this to be mitigated and alternatives to car based
travel throughout the town provided.

Reducing the barrier formed by the A1, particularly for residents in Beeston is a further priority in
the area. The lack of alternative routes between Beeston and Sandy for pedestrians and cyclists
and the road safety concerns associated with traversing the dual carriageway are key areas to be
addressed over the Plan period, as set out in Figure 7.2.

7.4 Priorities in Blunham

Through traffic and associated speeding, parking issues connected to the school and a lack of
footpaths for leisure walks are among the key transport concerns in the village, and these are
drawn out in Figure 7.3.
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Figure 7.1: Priorities in Biggleswade

Town centre sites for redevelopment need to

be easily accessible by a choice of means of

travel.

Increased capacity to be provided on access to

the A1 to the south of the town, to help cater

for increase travel associated with the town’s

growth.

Conflicts between different types of road users

need to be better managed in the town centre.

Access to the A1 to the north of the town

generates a significant flow of traffic,

particularly HGVs.

Improvements to pedestrian priority required

in the town centre, with junction

improvements an important element of this.

Development of a public transport interchange

at the Station may help reduce parking

pressures in the town centre.

© Crown Copyright and database right 2011. Ordnance Survey 100049029. Central Bedfordshire Council.

The Sun Street / Shortmead Street junction

suffers from delays, although is set to be

addressed as part of the expansion of the town.

New retail development to the south of the

town may change travel behaviour and draw in

additional visitors to the town.

Junction requires assessment in terms of

easing the safe flow of traffic whilst ensuring

convenient access for pedestrians and cyclists.

Safe access to the school is a priority and there

is a need to reduce the speed of traffic in its

vicinity to achieve this.

Safer routes to school issues to be addressed,

primarily associated with the speed of traffic on

Potton Road
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Figure 7.2: Priorities in Sandy

Bedford Road junction with the A1 is busy and

hard to cross for pedestrians or cyclists.

Safety concerns over access to / from the A1 to

the south of Sandy.

Prevalence of HGVs in town centre can be

intimidating to pedestrians and cyclists.

Station is a significant trip generator and

maximising its potential as a sustainable travel

will reduce parking pressures in the area.New development to the south of the town

needs to be integrated with the rest of the

transport provision within the town.

© Crown Copyright and database right 2011. Ordnance Survey 100049029. Central Bedfordshire Council.

The lack of footpath between the station and

Beeston to the south precludes the option to

safely walk to the station.

Opportunities to improve the ability to

interchange between bus and rail at the station

need to be improved.

There are a number of HGVs using St Neots

Road for access from the A1 to the north, when

there are more appropriate routes to take.
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Figure 7.3: Priorities in Blunham

Parking problems close to the school at peak

times detract from children walking to school

and create delays for general traffic using the

road.

Speeding traffic on Barford Road, The Hill and

the High Street causes safety concerns for local

residents.

Lack of footpath to Great Barford bridge does

not encourage walking for leisure in the area.

© Crown Copyright and database right 2011. Ordnance Survey 100049029. Central Bedfordshire Council.

Importance of integrating new development

into the village, including in transport terms

through the provision of high quality walking

and cycling links and safe crossing points.

Approach to the bridges on Tempsford Road

presents road safety concerns, whilst the

maintenance of the bridges are also an issue.
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8. Programme

8.1 What is the programme?

The programme is the list of schemes which will be funded and constructed on the ground over the
period of the Local Area Transport Plan. This chapter details the process through which the
schemes have been prioritised, the level of funding available to implement them and other sources
of funding available to deliver improvements to transport provision in Biggleswade and Sandy.

Figure 8.1 shows how the programme will be developed based upon the problems and issues
associated with different types of travel in the LATP. Together with the assessment of the modes
of travel used for different journey purposes in the area, the Plan provides a sound evidence base
upon which to consider the interventions necessary to address these priority action areas.

Figure 8.1: Programme Development Process

8.2 How will the schemes be prioritised?

The schemes which will be identified to mitigate current and potential future problems on the
transport network will form a “long list” of measures to be delivered over the period of the Local
Area Transport Plan.

The list will include those schemes identified as necessary by officers and engineers responsible
for different elements of transport provision, suggestions from local representatives and members
of the public drawn out in consultation on the Plan, and through the assessment of best practice
from elsewhere.

Long list of schemes to

address problem areas

Location of key priority

areas on the ground
Annual review of impacts

of investment

Yearly update and
refresh of long list

Identification of mode

specific issues

Prioritisation of schemes
for delivery (The Programme)

Understanding of travel

patterns and choices
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Owing to the financial constraints on the authority not all of the schemes required will be able to be
delivered, particularly in the short term, and so a framework has been developed to prioritise the long
list of schemes based upon their conformity with the objectives of the Local Transport Plan, their actual
deliverability on the ground, and the value for money they provide for local residents.

The criteria contained within the Scheme Prioritisation Framework are set out in Table 8.1. Each
scheme in the “long list” will be scored against these criteria, and those which score highest will be
included within the programme for the Plan area.

Table 8.1: Scheme Prioritisation Criteria

Area of

Assessment

Sub-Area of

Assessment

Criteria

 Increase the ease of access to employment by sustainable
modes

 Reduce the impact of commuting trips on local communities

 Increase the number of children travelling to school by
sustainable modes of transport

 Improve access to healthcare provision by the core health
service

 Ensure access to food stores and other local services
particularly in local and district centres

 Enable access to a range of leisure, cultural and tourism
facilities for residents and visitors alike by a range of modes of
transport

 Minimise the negative impact of freight trips on local
communities

Local Transport Plan

Objectives

 Reduce the risk of people being killed or seriously injured

Policy

Compliance

Adopted Plans  Is the scheme included within any adopted plans, including the
Town or Parish Plans?

 Can the scheme be delivered within the LATP budget?

Affordability
 Can other sources of funding be levered in as contributions?

Risk
 What is the level of risk associated with delivery?

 Is there public support for the scheme?

 Does the scheme have Member backing?

 Do stakeholders support the scheme?

Deliverability

Support

 Are there partners on board who support the scheme
financially?

 Does the scheme contribute towards improving the integration of
different modes of transport?

Integration
 Will the scheme help to maximise the benefit of other schemes

in the local area?

Coverage
 What size of area would benefit from the scheme?

Value for Money

Revenue
 Would the scheme generate new funds or result in increased

revenue costs for the authority?
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In the cases where schemes do not scored highly enough to warrant being funded directly through
the LATP, the “long list” provides a basis upon which to identify future priorities to be delivered
when additional funding becomes available through some of the other funding channels detailed in
Section 8.3.

Precise details of the schemes to be delivered will be drawn up prior to their implementation at
which point local representatives, members of the public and other stakeholders can have the
opportunity to comment on the more specific implications of the investment.

8.3 How much funding is available?

The allocation of integrated transport funding for the authority as a whole is set out in Table 8.2.
The Biggleswade and Sandy LATP formed part of the first tranche of Plans and was awarded a
total of £552,000 for the first three years of the Plan which has been allocated to schemes that are
in the process of being delivered.

An additional £200,300 has now been made available for Year 4 of the Plan, the 2014/5 financial
year. The breakdown of funding across the first tranche of LATPs, including this allocation, is
highlighted in Table 8.3.

Table 8.2: Integrated Transport Funding Allocation

Area 2011/12 2012/13 2013/14 2014/15 Total

Tranche 1

(Growth Areas, including

Arlesey and Stotfold)

£940,000 £913,500 £913,500 £534,200 £3,301,200

Tranche 2

(Ampthill and Flitwick,

Marston Vale, Heath and

Reach, Toddington and

Barton le Clay, Shefford,

Silsoe and Shillington)

- £304,500 £224,300 £597,800 £1,126,600

Tranche 3

(Chiltern, Haynes and Old

Warden and Potton)

- - £80,200 £203,500 £283,700

Local Safety Schemes

(authority wide)

£320,000 £120,000 £120,000 £120,000 £680,000

“Rural Match Fund” - - - £376,000 £376,000

Development Fund - - - £50,000 £50,000

Total £1,260,000 £1,340,000 £1,340,000 £1,882,000 £5,822,000

A “rural match fund” has been designated for the fourth year of the Plan, the 2014/15 financial
year. This provides the opportunity for town and parish councils outside of the main urban areas
(of Dunstable and Houghton Regis, Leighton Linslade and Biggleswade) to put forward
suggestions for schemes they wish to see delivered within their areas and which they are prepared

to contribute financially towards the scheme costs.

The “rural match fund” will then be allocated to those schemes which demonstrate the greatest
compatibility with the criteria within the Scheme Prioritisation Framework.



46

Table 8.3: First Tranche of LATP Areas Funding Split

Area 2011/12 2012/13 2013/14 2014/15 Total

Arlesey & Stotfold £93,000 £121,800 £121,800 £133,500 £470,100

Biggleswade & Sandy £187,000 £182,700 £182,700 £200,300 £752,700

Dunstable & Houghton

Regis

£473,000 £426,300 £426,300 £0 £1,325,600

Leighton Linslade £187,000 £182,700 £182,700 £200,300 £752,700

Total £940,000 £913,500 £913,500 £534,200 £3,301,200

It can be seen from the above that the funding available for Biggleswade and Sandy is limited and
so the authority will investigate a number of additional sources of funding which may also be
available as set out in Chapter 9.

8.4 What schemes are in the programme?

The programme consists of schemes which can be funded through the integrated transport
budget. This means that they must be capital schemes relating to the provision of actual
infrastructure, as opposed to revenue schemes which involve ongoing costs and relate to
maintenance and the operation of services for example.

Specific road safety improvements are also omitted as these are funded separately, whilst works
will be undertaken by Bedfordshire Highways who are the authority’s contractors for such
schemes.

The package will seek to strike a balance between different types of intervention and coverage of
the Plan area, within the context of the relative rankings of schemes as generated by the Scheme
Prioritisation Framework. The scheme costs will be shown as current best estimates which may
vary depending upon site conditions and any other specific costs which may arise during the
development of the scheme.

8.5 What schemes are in the long list?

The schemes included in the Biggleswade and Sandy “long list” is set out in Appendix E. Where
additional schemes come to light in future years, they will be assessed against the same criteria as
these schemes, and the list reviewed on an annual basis to reflect the revised list of priorities for
future funding.
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Table 8.4: Biggleswade and Sandy LATP Programme of Schemes - 2011/12 to 2013/14

Funding ProfileRef Scheme Town

2011/12 2012/13 2013/14

Notes

Public Transport Improvements £40,000 £40,000 £20,000

Biggleswade and Sandy wide: Implement route and information improvements Biggleswade &

Sandy

Engayne Avenue, Sandy: Improvements to provide bus turning circle Sandy

Biggleswade Station Interchange: Bus turning area on land south of the

station to facilitate new station bus stops

Biggleswade Relates to the delivery of Key Area 6 of the

Biggleswade Town Centre Master Plan

Biggleswade General Walking and Cycling Improvements £30,000 - £31,000

New cycle routes to extend and link into the existing network Biggleswade Based upon the Biggleswade pedestrian and

cycling priority networks.

Cycle parking: New cycle parking in the vicinity of local services Biggleswade &

Sandy

Pedestrian crossings at Potton Road and Drove Road, Biggleswade Biggleswade Relates to the delivery of Key Area 2 of the

Biggleswade Town Centre Master Plan

Biggleswade Master Plan Junction Improvements - £60,000 £76,000

Shortmead Street / St Andrews Street / High Street Biggleswade

Station Road/High Street Biggleswade

Biggleswade Public Realm Improvements £40,000 £63,000 £36,000

Shared Space provision on Hitchin Street, Biggleswade Biggleswade

Remove guard railing / de-clutter in Town Centre Biggleswade

Relates to the delivery of Key Areas 1 & 3 of

the Biggleswade Town Centre Master Plan

Sandy General Walking and Cycling Improvements £35,000 £20,000 £20,000

New cycle routes to extend and link into the existing network Sandy

Sandy Freight Issues £20,000

Look at freight re-routeing options in Sandy and possible weight limits Sandy

Sandy Highway Improvements £22,000

Look at design of station junction with Potton Road Sandy To facilitate the right turn and improve

junction

Total £187,000 £182,700 £182,700
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Table 8.5: Biggleswade and Sandy LATP Programme of Schemes – 2014/15

Funding ProfileRef Scheme Town

2014/15 - -

Notes

Cycling

CY/02 Biggleswade to Langford cycle route Biggleswade £100,000 - - Contribution towards the development of a

XX km cycleway, partly funded by a

contribution from the Arlesey and Stotfold

LATP.

CY/03 Potton to Sandy cycle route, via the RSPB Sandy £25,000 - - Total cost of scheme is £640,000 and

includes further contributions from the Potton

LATP, the Potton Combined Charities and

the RSPB.

Public Transport

PT/05 Real time information provision at 10 bus stops in Biggleswade, Sandy

and Blunham

Plan area wide £50,000 - - To be provided on stops serving the

following bus routes: no.73, no.188, no.190

and no.191.

Freight

FR/01 Implementation of the recommendations of the Sandy Freight Report Sandy £25,000 - - Includes implementing a freight ban on St

Neots Road and other measures as detailed

in the report published in August 2012.

Total £200,300 - -

Note: The provision of the Potton to Sandy cycle route is subject to the success of a bid submitted to the Department for Transport for cycle safety funding. If

this is not forthcoming, the £25,000 allocation in the Plan will be redirected towards the development of Station Travel Plans at Biggleswade and Sandy

Stations, scheme reference number PT/04 in the Long List.
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9. Other Schemes & Funding

9.1 Schemes to be funded by S106 Agreements

There are a number of sources of funding on top of that available to the area directly from the LATP
which are used to deliver transport schemes in the Plan area which will help deliver the objectives of
the Local Transport Plan. The first of these is money secured through the planning process from
schemes which have been granted planning permission.

Section 106 Agreements (S106), involve developers providing a financial contribution to mitigate the
impact of their development on the local area. As such there are often a number of clauses attached to
the funding in terms of how, where and on what the authority can allocate the funding to particular
schemes.

Notwithstanding this, S106 funding is a vital source of investment in the local transport network to
complement that provided by the Local Transport Plan itself. The level of funding which has been
secured from developers, but has not yet been received by the authority or allocated to specific

schemes, is set out in Table 9.1. Table 9.2 shows where funding has already been spent in the same
period

It relates to all developments which have been granted planning permission between 1 January 2001
and 31 October 2012.

In total the authority currently still has around £1.8 million of funding to undertake mitigating works to
the transport network from these developments. The funding has to be spent on specific areas of
transport investment notably:

 Sustainable transport: Including cycleways, safer routes to school, new footpaths and footpath

improvements and travel packs.

 Highways and road safety: Incorporates car parking, street lighting, travel plans, pedestrian

crossings, traffic regulation orders, highway works, road improvements, traffic calming, and
controlled parking zones.

 Public transport: Incorporates bus improvements, rail station improvements and contributions

towards school bus services.

 Rights of Way: Including rights of way, bridleways and circular walks contributions.

 Town centre improvements.

Table 9.1: Unallocated Section 106 Funding

Area Sustainable

Transport

Highways /

Road Safety

Public

Transport

Rights of

Way

Town Centre

Improvements

Total

Biggleswade £97,000 £763,000 £272,000 - £552,000 £1,684,000

Sandy £19,000 £12,000 £50,000 - - £81,000

Blunham £21,000 £30,000 - - - £51,000

Total £137,000 £805,000 £323,000 - £552,000 £1,817,000

Source: Central Bedfordshire Council Planning Enforcement Team; October 2012
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Within each of these broad areas for which the S106 funding has been received, there are additional
requirements in terms of the actual types of schemes, such as improvement to the cycle network for
example, and in terms of the location, as in each case the scheme must be deemed to be related to the
development for which the contribution was received.

Within this remit however, the scope exists to use these monies to supplement the funding which the
Biggleswade and Sandy area has been allocated directly through the LATP in seeking to address local
priorities.

In addition to this funding, over £400,000 has already been received and spent on schemes over the
same period across the five areas of investment detailed above, in the following areas:

Table 9.2: Section 106 Funding Spent – 1/1/2001 to 31/10/2012

Area Sustainable

Transport

Highways /

Road Safety

Public

Transport

Rights of

Way

Town Centre

Improvements

Total

Biggleswade £54,237 £236,568 - £3,148 £70,277 £364,230

Sandy £33,818 - - - £27,206 £61,024

Blunham £1,129 - - - - £1,129

Total £89,184 £236,568 - £3,148 £97,483 £426,383

Source: Central Bedfordshire Council Planning Enforcement Team; October 2012

Land East of Biggleswade

There are a number of schemes which are set to be funded by the development of land to the east of
Biggleswade, as highlighted in section 2.4. The transport measures to be funded by the developer to
mitigate the impact of the new housing include the provision of:

 A 2.3km eastern relief road to link Potton Road to the junction of Saxon Drive, Sorrell Drive

and Chambers Way,

 A mini roundabout at the junction of Sun Street / Shortmead Street,

 Traffic calming measures on St John’s Street, and

 Other general footpath and cycleway improvements.

Tesco, Sandy

In terms of the Tesco superstore on New Road, Sandy, which was granted planning permission in
September 2011, mitigating measures secured by the authority to be funded by the retailer include the
provision of:

 A bus turning area off New Road to facility safe bus access to the site,

 A speed reduction scheme and an on-carriageway cycle lane from Willow Rise to the High

Street,

 A shared use footway / cycleway on west side of Station Road / New Road, and

 Other pedestrian and cycle safety improvements in the vicinity of the site.
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9.2 Smarter Choices Measures

In addition to addressing site specific infrastructure issues, the authority will seek to maximise the awareness
of improvements to the transport networks locally, and encourage greater take up of the alternatives to the
car provided in Biggleswade and Sandy through the delivery of ‘Smarter Choices’ measures as part of a
package based approach to scheme delivery. This will include:

Information provision:

 Cycle maps to accompany the development of new routes

 Timetable information at bus stops and via the Internet and mobile phones

 Travel hub information website addressing all journey types

 Targeted promotion events to raise awareness of schemes

Ticketing:

 Develop integrated ticketing options to support the better interchange between buses and other

bus and rail services.

 Pre-paid ticketing to enable a faster transfer from one service to another.

Car Sharing:

 Develop car sharing schemes associated with a revision of car parking provision to prioritise

spaces for those car sharing.

Travel Plans:

 Encourage employers to develop Workplace Travel Plans alongside access improvements to

industrial areas.

 Work with schools in delivering their Travel Plan targets as part of wider initiatives to reduce the

dominance of traffic in and around schools.

 Develop a Station Travel Plan for Biggleswade and Sandy Stations

Promotion:

 Roll out cycle training through the ‘Bikeability’ initiative at Levels 1-3 for all school children.

 Encourage / deliver ‘Scootability’ training for all children who use their scooters to get to school.

 Undertake a programme of road safety education alongside national campaigns.

 Highlight national sustainable travel promotions including Walk to School Week, Bike Week and

Car Share Week.

9.3 Future Funding Sources

The LATP will form the evidence base for the authority in seeking to secure additional funding in the

future from other sources of potential investment as and when it becomes available. The two principal
channels through which such funding may arise are:

 National, Sub-National and European Funding: The authority will seek to apply for further
funding from capital and revenue streams which become available at European, national and sub-

national levels. The Growth Area Fund for example has helped to fund the improvement scheme in
Stotfold town centre.

 Community Infrastructure Levy: A levy on new development will help to fund new transport

infrastructure across the authority where it is required to facilitate growth and mitigate the increase
in demand to travel.
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10. Annual Progress Update

10.1 Background

This chapter details the progress which has been made in terms of delivering the LATP programme
and other associated transport works in Biggleswade and Sandy in the first year of the Plan, between
April 2011 and March 2012.

It also details overall progress towards targets and indicators across the authority as a whole and will
be updated on an annual basis to demonstrate the extent to which the Plan has delivered what it stated
it would deliver.

10.2 Delivery of Schemes – April 2011 to March 2012

The Biggleswade and Sandy LATP had a budget of £187,000 for the 2011/12 financial year. The
schemes listed for delivery and the actual outputs are detailed in Table 10.1 below.

Table 10.1: Schemes Delivered in Biggleswade and Sandy

Scheme Budget / Spent Notes

Public Transport Improvements £40,000

Implement route and information

improvements

Biggleswade:

£14,874

Sandy:

£14,346

 Timetables, flags and minor associated works across

Biggleswade and Sandy.

Engayne Avenue, Sandy: Junction

& Network improvements to provide

bus turning circle

Not delivered  Turning circle not required following site visit and

discussions. Money to go toward bus stop

improvements instead.

Biggleswade Station Interchange:

Bus turning area on land south of

the station to facilitate new station

bus stops

Not delivered  Relates to the delivery of Key Area 6 of the

Biggleswade Town Centre Master Plan and issues

associated with the re-use of the existing bus station

need to be addressed before can proceed.

Biggleswade General Walking

and Cycling Improvements

£30,000

New cycle routes to extend and link

into the existing network.

Cycle parking in Biggleswade and

Sandy: New cycle parking in the

vicinity of local services.

£11,884  Revised cycle destination signage in Biggleswade.
 Removed & reset pedestrian guardrails in locations to

facilitate cycle use (Holme Court Avenue, Southfield
School).

 Installed mini-ensign bollards (Southfield School,
Station Road).

 Carried out landscape works (various sites).
 Converted footpath by Churchill Court (for shared use

un-segregated facilities) to link onto Potton Road.
 Removed cycle signs along Holme Court Avenue and

install new cycle symbols & green patches of HFS along
the road.

Pedestrian crossings at Potton

Road and Drove Road,

Biggleswade

Not funded  Relates to the delivery of Key Area 2 of the

Biggleswade Town Centre Master Plan
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Scheme Budget / Spent Notes

Biggleswade Public Realm

Improvements

£40,000

Shared Space provision on Hitchin

Street, Biggleswade

£21,884

Relates to the delivery of Key Area 3 of the Biggleswade

Town Centre Master Plan

Design only and consultation in accordance with member

wishes. Remainder carried forward to 2012/13

Additional funding required from S106 to reach required

budget for implementation.

Remove guard railing / de-clutter in

Town Centre

Relates to the delivery of Key Area 1 of the Biggleswade

Town Centre Master Plan

Sandy General Walking and

Cycling Improvements

£35,000

New cycle routes to extend and link

into the existing network

£22,471  Removed clap gates at the rail line footbridge. Installed
staggered barriers within the structure at either end.
Cut back overgrown vegetation.

 Converted the footpath in Church Path to shared use
(un-segregated), removed concrete bollards and
installed new bollards at each end.

 Cycle crossing (uncontrolled) on Sunderland Road near
Newton Way/ Brickhill Road provided.

 Refreshed road markings at High Street junction with
Station Road. Installed cycle symbols by the Pegasus
crossing.

 Widened the footway between Ivel View and Woolfield
to provide shared use (un-segregated). Removed tree
stump, cut back overgrown vegetation, provided new
surfacing, mini-ensign bollards and signs, together with
log edging along the embankment.

 Delivered 20mph limits outside schools across Sandy.

Sandy Freight Issues £20,000

Look at freight re-routing options in

and around Sandy and possible

weight limits

£12,087

Sandy Highway Improvements £22,000

Look at design of station junction

with Potton Road to facilitate the

right turn and improve junction

 Schemes combined into single study and report.
Recommendations to be funded from carry forward in
2012/13.

Total Spend £97,549

Budget £187,000
£89,451 carried forward to the 2012/13 financial year.

10.3 Progress towards Targets and Objectives

There are a series of performance indicators and associated targets and trajectories which are in place
to monitor the impact of the schemes which have been delivered across Central Bedfordshire as a
whole. The progress towards these targets is set out in Table 10.2.

It should be noted however that in a number of instances 2011/12 was the first year of monitoring the
authority’s progress in some areas. This means that in some instances the impacts of schemes still have
to bed in. Furthermore, whilst every effort has been taken to ensure the accuracy of the figures there can
be a tendency for somewhat erratic changes in perceived performance on a year by year basis.

As such it will only be over a longer time period, that actual trends in changes in performance will be
able to be identified and the true impact of the schemes delivered highlighted.
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Table 10.2: Progress against LTP Performance Indicators
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Appendix A: Biggleswade Cycle Network
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Appendix B: Sandy Cycle Network
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Appendix C: HGV Restrictions

The table below contains a list of all Heavy Goods Vehicle restrictions in place across the Plan area. A
comprehensive map of all restrictions across Central Bedfordshire is contained within the Freight
Strategy of the Local Transport Plan.

Town Coverage Restriction Date of Order

Hitchin Street:

- between Saffron Road and the junction

with Market Square.

7.5t weight limit 4 December 1989Biggleswade

Rose Lane:

- applies to vehicles entering Rose Lane

from the High Street.

Width restriction: no

vehicles over 6 foot 6

inches

7 November 2005

Sandy Sunderland Road area 550m from Bedford

Road junction including:

- Faynes Close

- Rutlands Gardens

- Newton Way

- Friars Walk

- Sandon Close

- Dapifer Drive

- Abbey Grove

- Wynnesfield Walk

- any other road which is built in the area.

7.5t weight limit 21 June 1999

Blunham All roads contained within the area bounded

by the A1, A603, New Road (C56) and the

River Ouse with the exception of the UC60

(South Mills) and the C5 (Tempsford Road,

Blunham) between the A1 and the entrance

to Zwetsloots.

7.5t weight limit 24 April 1990

The weight limit on Girtford Bridge in Sandy was revoked on 22 December 2000.
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Appendix D: Consultation Summary

Table D1: LATP Formal Consultation Responses

Consultee Comment Response

Would like to see the relocation of some of the street furniture in the town centre. This is something which should be delivered by the Town Centre

Masterplan and developer contributions funding received from sites

brought forward in the local area.

Need for more cycle parking particularly in the Hitchin Street area. Scheme included within long list and assessed through the Scheme

Prioritisation Framework.

The Town Council are not in favour of a contra-flow cycle lane on Hitchin Street. Would

rather see a reversal in the flow of general traffic.

Comments have been noted.

Development of a public transport interchange at Biggleswade Station is a key scheme.

Can a temporary scheme be delivered to see how it would work?

The scheme is included in the current programme and so will be subject

to investment to provide an improved interchange.

Concern over the impact of the LXB development on the town centre. A shuttle bus

between the two will be provided and need to ensure that the area does not operate as

an informal park and ride through restrictions on the length of parking.

Central Bedfordshire Council will monitor the situation and take

appropriate action if necessary.

Key road schemes to be delivered are:

 Biggleswade eastern relief road

 - A1 roundabout improvements to the south of the town

 Sun Street / Shortmead Street roundabout

Can the latter be funded by CBC and then clawed back from the developer?

These schemes are set to be funded by developer contributions. It is not

possible to fund the Sun Street / Shortmead Street scheme and claw the

funding back due to the nature of the S106 Agreement the developer has

with the authority.

Problems at Eagle Farm Road / Drove Road / London Road which need addressing. Scheme included within long list and assessed through the Scheme

Prioritisation Framework.

Do no want speed humps on London Road. Comments noted. No such schemes have been included in the long list.

Biggleswade Town

Council

(meeting of 29 August

2012)

Keen to see a raised table at the junction of Holme Court Avenue and Kitelands Avenue.

It is close to a school although not supportive of a 20mph associated with this as it would

lead to drivers speeding up elsewhere.

Scheme included as part of a more encompassing School Safety Zone

scheme within the long list, and assessed through the Scheme

Prioritisation Framework.
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Consultee Comment Response

Station Road / Back Street / Bonds Lane junction needs improving with the provision of a

roundabout maybe.

Scheme included within long list and assessed through the Scheme

Prioritisation Framework.

Double yellow lines on Sun Street close to the junction with Shortmead Street are

required as parking is compounding other problems.

Extend existing bollards on Shortmead Street / High Street junction to stop inappropriate

parking.

Parking restrictions on Tennison Avenue to stop commuter parking.

Parking restrictions will be considered through the Parking Strategy for

Central Bedfordshire which is to take an overarching approach to revising

parking restrictions within the Plan area.

Movement of freight should be restricted along the High Street, between Station Road

and Shortmead Street.

It is recognised that freight within the town centre is an issue. However

there is not a workable solution at present. The authority will continue to

monitor the situation as developments and committed transport schemes

come forward to determine if the need to take action becomes even more

pressing.

Desire to see a footpath provided along the length of New Road as it is an important link

for residents of Beeston into Sandy.

Scheme included within long list and assessed through the Scheme

Prioritisation Framework.

Explore the potential for a roundabout at the junction of New Road and the A1. Banning
right turns from New Road will place more traffic on Bedford Road and accentuate the
problems already experienced by residents.

Works on the A1 are the responsibility of the Highways Agency. The

authority will continue to engage with the HA and keep track on the

operation of the current junction in terms of its capacity and safety record.

Sandy Town Council

(meeting of 15 October

2012)

It is not felt that the solution put forward for the New Road / Station Road junction will
resolve the current problems.

Considerable research has been undertaken into the operation of the

junction, including through the Sandy Freight Study (published in August

2012). Prior to any detailed scheme coming forward, and the funding

being available, local residents will have more opportunities to determine

the exact nature of the arrangements and how itthe junction may

function.

Ensure that money for transport schemes secured through S106 Agreements is spent in

the village.

This is something that is ensured through the drafting of the S106

Agreements themselves and which have to be acceptable in planning

terms, which includes any works funded being closely related to the

development itself.

Proposed redevelopment of The Salutation Public House will result in a loss of parking

for people accessing the school.

Blunham Parish Council

(email of 27 September

2012)

Any plans to redevelop Cows Yard at the rear of the school which will also impact on

Additional development opportunities reflected in Planning Context

chapter.
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Consultee Comment Response

access to the school and transport issues locally.

Blunham is looking to develop a Green Infrastructure Plan. There are a number of

schemes the Parish would wish to see delivered relating to this including:

- improving the bridge over the weir and the establishment of a bridleway to Sandy

- establish a cycleway from Blunham to Great Barford

- new footpath linking Station Road to the National Cycle Network

Scheme aspirations included within long list and assessed through the

Scheme Prioritisation Framework

Reflect the lack of a pavement in Park Lane, Blunham. Footways where provided though

are generally reasonably wide.

Text updated accordingly.

Recent grant has seen the provision of 8 new benches for pedestrians across the village. Text updated accordingly.

Aspiration to replace the bus shelters outside the church and in Station Road with new

shelters as these are most frequently used.

Scheme included within long list and assessed through the Scheme

Prioritisation Framework.

Aspiration to have a cycle route to Great Barford linking Station Road to the National

Cycle Network.

Scheme included within long list and assessed through the Scheme

Prioritisation Framework.

No highways data for Blunham. The data detailed relates to the whole plan area.

Problems at the Black Cat roundabout result in the village being used as a rat run. No

mention of how this problem could be alleviated.

Reference made to the scheme to be funded by the Department for

Transport to address problems at the Black Cat roundabout, as

announced in October 2012.

Blunham not included in the journey purpose analysis. The data detailed relates to the whole plan area.

Access to healthcare – Great Barford surgery is the main destination for local residents

but there is no footpath or bus service so people have to rely on the car.

Reference included within text.

Access to education – need for better vehicle access to the school at peak times. Scheme included within long list and assessed through the Scheme

Prioritisation Framework.

Access to leisure – Blunham has a playing field which attracts a large number of users

but parking is likely to becoming an increasing problem. The same applies to the village

hall.

Reflected in text.

Lack of parking and congestion at peak times associated with the school. Reflected on map.

Need to keep a clear area outside of the school for safety reasons and this is the priority

in the school travel plan, hence the request for an extension to the zig-zag lines and

Scheme included within long list and assessed through the Scheme

Prioritisation Framework.
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Consultee Comment Response

railings.

Narrowness of footpaths on The Hill is a problem. Reflected on map.

Blunham has a blanket 7.5t weight limit but this is not always respected by lorry drivers. Reflected in text.

Highways Agency

(email of 6 November 2012)

The HA is supportive of the general transport principles of the LATP and the positive

stance being taken towards recognising the importance of sustainable transport modes

and infrastructure.

A number of important junctions [on the A1] are located at Biggleswade including

Biggleswade North and Biggleswade South. The Agency recognises that a new eastern

relif road is to be provided as part of an urban extension to the town. The LATP makes

reference to a proposed junction improvement to the A1 South roundabout in relation to

this development. It is apparent that this has been developed and funded through

developer contributions as part of growth within the town. For clarity it would be useful if

the LATP briefly clarifies the nature of these improvements.

The junctions of the A1 at Sandy include the roundabout at the A603 and Bedford Road,

and a number of at grade priority junctions north and south of Sandy, including the

junction with New Road. The LATP makes reference to safety concerns at the New Road

junction and at junctions around Tempsford. These junctions may experience an

increase in traffic flows in future years attributed to planned development. The HA is

therefore happy to provide any assistance in better understanding the nature of these

concerns and if required, exploring potential measures to address any issues occurring

or predicted to occur.

Comments noted.

Mr D Skidmore, Sandy

resident

(request to Bedfordshire

Highways, October 2012)

Traffic calming on Longfield Road in Sandy The scheme is not considered to offer a measureable improvement in

road safety issues, as highlighted by Bedfordshire Highways in their

response to the request on 2 November 2012, and therefore the scheme

has not been taken forward as part of the long list of schemes for the

plan.

Mrs L Cook, Biggleswade

resident

(request to Bedfordshire

Highways, October 2012)

Additional parking restrictions on Dells Lane, Biggleswade Parking restrictions will be considered through the Parking Strategy for

Central Bedfordshire which is to take an overarching approach to revising

parking restrictions within the Plan area.

Mr A Reynolds

(response to consultation of

Welcome plans to reduce commuter and long stay parking on residential streets

particularly on Tennyson Avenue, Chaucer Drive and Dickens Court in Biggleswade

Parking restrictions will be considered through the Parking Strategy for

Central Bedfordshire which is to take an overarching approach to revising
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Consultee Comment Response

through the introduction of a Restrictive Parking Scheme for 1 -2 hours from 10.00am

Monday to Friday on our estate roads. We also believe this model could be rolled out to

other roads near the station blighted by commuter parking, Dells Lane, London Road for

example..

The level of commuter parking is now intolerable and happens five days a week.

Tennyson Avenue is the only access into/out of the estate for around 160 dwellings. The

estate roads were never built or designed to take this level of on road parking and we

have had several instances where refuse collection vehicles and other delivery vehicles

have failed to gain access into Chaucer Drive. School Children and Residents safety is

put at risk due to the inconsiderate and high level of commuter parking, who park on

corners, up on the footpaths and block designated footpaths.

I have presented proposals to alleviate this problem both to a Central Beds Traffic

Management Meeting in February 2010 and to the Biggleswade Town Council.

parking restrictions within the Plan area.19 October 2012)

With the continuing housing development in Biggleswade, 2000 additional houses

schedule to be built we have got to achieve a solution without just passing the problem

on. For this reason we believe Central Beds should seriously consider the introduction of

a Park and Ride Scheme for Commuters in Biggleswade, between the hours of 0630 -

0830, & 1700 1930 Monday – Friday.

Of course it depends on land being available, close to A1, Saxon and other new

developments would obviously be preferable but we believe all options are worth

considering in order to improve access and safety on our estate roads

A scheme to provide a park and ride site and service has been included

within long list and assessed through the Scheme Prioritisation

Framework. However due to the sheer cost of such a project and the

likelihood that it would require a subsidised bus service, it is unlikely to be

a scheme which is delivered in the near future.

Table 3.2 – Is it possible to include in the Biggleswade section a note stating that many

of the aspirations in the plan for improved access, both including those listed and other

actions identified as priorities; all form part of or links to the Biggleswade Green Wheel.

Reference has been included.

3.7 – Would be good to state who is involved / drafted the Green Wheel Masterplan – ie

CBC’s CAT Team in partnership with BRCC.

Reference has been included.

4.2 - Network Hierarchy – would have to disagree that the NCN through Biggleswade;

and even between Biggleswade and Sandy is of high quality and high profile. It should

be, but it isn’t.

The wording ‘in places’ implies that elsewhere the route is not as high

quality or high profile as it should be and schemes have been included

within the long list to address this issue.

Bedfordshire Rural

Communities Charity

(email of 21 November

2012)

4.2 – Infrastructure Provision – although BRCC supports the desire for a cycle route

between Sandy and Potton on the dismantled railway, it seems there is greater likelihood

of a link alongside Potton Rd

The reference has been amended.
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Consultee Comment Response

4.3 – Rail Infrastructure – the problems caused by lack of lifts/ ramps at Biggleswade

station are for parents with buggies and young children as well as those with limited

mobility

Reference has been included.

4.4 Highways – clarification would be useful – the A1 is to the west and south and

Biggleswade

Reference has been included.

7.3 – Would like priorities in Biggleswade to also include implementation of the Green

Wheel and outstanding elements of the Great North Cycleway (NCN R12)

Reference has been included.

Table 8.4 – would be interested to see a more detailed breakdown of how the sub totals

have been/ are being/ will be spent

Details on the delivery of the programme are contained in Chapter 10 –

Annual Progress Update.

Langford Road, (between the Sheep Walk and Southill Road)

-140m

-To widen existing pavement to standard roadside cycleway width/ surfacing (works will

require significant vegeatation clearance; landowner has given in-principle consent)

-To provide a key link in the Biggleswade Green Wheel which will be safe for all users

-To provide a link to the Jordans Heritage./ Visitor Centre

-To provide a link from northern Langford and Broom to the Great North Cycleway

-To also increase safety and ease of use for Biggleswade Rugby Club

(This scheme would be of great merit if part of a larger scheme to improve roadside

pedestrian/ cycle access between Biggleswade and Langford; but it is a coherent

component in its own right).

This scheme was considered against the Scheme Prioritisation

Framework as part of a more all encompassing Biggleswade to Langford

cycle way scheme, and subsequently included within the programme of

schemes to be delivered in 2014/15.

Great North Cycleway, Furzenhall Road - Stratford Road

-To provide safe, off-road pedestrian and cycle link between Biggleswade and Sandy

-To be used for recreation by both local and visiting cyclists

-To be used for commuting between the 2 towns

-To be used for staff and visitors to the RSPB

-To form a key link in the national Cycle Network

-To surface approx 900m of currently compacted earth path across Biggleswade

Common and through trees to north

-To enhance approx 700m of existing gravel/ hardcore track (northern end of Furzenhall

Rd and eastern end of Stratford Rd)

-To incl refurbishment of bridge across stream on northern boundary of Common.

Scheme included within long list and assessed through the Scheme

Prioritisation Framework.

Bedford Area Bus Users

Society

The creation of a transport interchange should also embrace the concept of bus-rail

connectivity. There is little point in having an interchange without integration? This long-

The Biggleswade Town Centre Masterplan will address the re-use of the

existing bus station prior to its relocation to the train station and
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Consultee Comment Response

term objective should not be at the expense of the present neglected town centre bus

station where improved timetable and real-time passenger information displays are

urgently needed. The proposal to re-site bus stops in the congested town centre streets

must be a matter for concern.

development of a public transport interchange. All operational issues will

be addressed as part of this process to ensure that congestion levels are

minimised, whilst accessibility and the efficiency of services are

improved.

BABUS would like to see some attempt made to provide commuter bus services to the

railway station to cover morning and evening peak flows in order to reduce pressures

from parked cars.

The LATP focuses on the delivery of capital schemes. Bus services are

funded by revenue and so are outside of the scope of this document.

However a review of public transport services is taking place in 2013 and

these concerns will be considered as part of that process.

Station Travel Plans (page 48) for Biggleswade and Sandy should be given priority. Scheme to develop travel plans at the stations have been included within

long list and assessed through the Scheme Prioritisation Framework.

They will be delivered if the funding bid to the Dft for the Potton – Sandy

cycle way is unsuccessful.

Adequate roadside timetable displays - generally poor, or non-existent, standard of such

provision

There is scope for improved marketing of bus services, including the new service from

the town centre/railway station to the RSPB site at The Lodge. The new bus timetable

displays provided at Sandy railway station are generally inaccessible and illegible.

Schemes for new bus stop flags and real time information displays have

been included within long list and assessed through the Scheme

Prioritisation Framework. Real time information displays have

subsequently been included within the programme for 2014/15.

Town centre congestion has a negative impact on bus service reliability. This is recognised by the authority and measures have been included

within the long list to reduce the reliability on cars for people making short

trips within the town.

Table 5.2, It is suggested that the proportion of commuters in the Plan area using bus

services is lower (3% compared to 6%) than those across the Authority area. It is

dangerous to draw such a conclusion on the basis of five respondents to a survey

undertaken by an authority with a population of quarter-of-a-million. More so if, by

implication, this is allowed to influence future planning decisions

The number of responses to the question was 180. Whilst not the most

statically robust sample size, in ex cess of 1,000 residents responded to

the authority wide survey, which is. The purpose of the table however is

to merely give a flavour of the differences in travel patterns across the

authority from which to determine reasons why this might be the case,

and interventions in areas which may be deemed to be ‘under

performing’ in any given area.

(letter of 19 November

2012)

Appendix A: Public Transport Service Provision – the information is out of date. The appendix has been removed due to the constantly changing nature

of service provision.

Richard Barlow, local

resident, via Cllr Caroline

Doing something about the very dangerous exit from Sandy Railway Station car park

onto New Road, Sandy, where it is impossible to see traffic on New Road without pulling

Safety concerns are not reflected in the figures of actual accidents in

recent years. However works are set to be undertaken in the area related
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Consultee Comment Response

out into that traffic. to the proposed Tesco superstore. The authority will monitor the situation

and if it does become apparent that there is a concentration of accidents

in the locality, a scheme may be taken forward through the road safety

specific budget available to the authority.

Providing lots more car parking at Sandy Railway Station and making it preferably free or

at least much cheaper. It is highly unsatisfactory that so much road parking is currently

used by commuters and that the Sandy town centre car park has to be shut at some

times of day to stop commuters using it.

Scheme included within long list and assessed through the Scheme

Prioritisation Framework. However due to the considerable costs involved

it is unlikely to be considered for delivery in the short term.

A1 between Biggleswade North Roundabout and Black Cat Roundabout - This seems to

be the only stretch of the A1 which has not been upgraded. There are a host of

dangerous access points, and speed restrictions. This stretch of the A1 needs ideally to

be replaced, but if funds for this are not available it should at least be upgraded. It

needs to be properly cared for and maintained so that it no longer has a scruffy and

unkempt appearance.

The A1 is the responsibility of the Highways Agency. The authority will

continue to engage with the HA to ensure that they are aware of local

concern. In addition, ‘Pinch point’ funding has been awarded by Central

Government to improve the black cat roundabout and a scheme will be

delivered to this end in the next few years.

Mauldin

(email of 22 November

2012)

New Road between Sandy and the A1 - The Tesco development will significantly

increase road traffic in New Road, and in particular significantly increase traffic moving

between the A1 and New Road (and vice versa). This is already a dangerous junction,

and major road improvements will be required.

A proper analysis needs to be made of likely traffic movements caused by the new

Tesco store, and consequential improvements made to New Road and in particular the

New Road/A1 junction. If funds are not available for this, the Tesco development should

be cancelled.

Transport assessments were undertaken as part of the application for the

superstore and appropriate mitigating measures were secured on the

basis of this evidence.

Additional schemes for improvements to pedestrian provision along New

Road have been included within the long list of this Plan whilst the Sandy

Freight Study proposes amendments to the New Road / A1 junction to

facilitate the movement of HGVs, schemes which will be delivered when

funding permits.

Potholes along the length of New Road, Sandy, forcing lorries to use the middle of the

carriageway.

This is a maintenance issue and as such is funded separately to the

integrated transport schemes delivered through this Plan, based upon a

prioritisation process.

Pinch points along New Road, Sandy making lorries use both sides of the carriageway.

Turn off from A1 Southbound, left into New Road is too narrow for lorries.

No sign prohibiting u-turns which are exceedingly dangerous for traffic turning right out of

New Road.

Anonymous

correspondence from

Sandy resident #1

(via consultation feedback

form)

Need to properly investigate the suitability of New Road, Sandy for heavy traffic

The Sandy Freight Study (published in August 2012) proposes

amendments to the New Road / A1 junction to facilitate the movement of

HGVs, which will be delivered when funding permits.
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Consultee Comment Response

especially with the various developments planned for this road.

Speeding traffic on Sunderland Road in Sandy. Calming measures are required. Scheme included within long list and assessed through the Scheme

Prioritisation Framework.

Parking on Sunderland Road in Sandy. More yellow lines on the bends are required. Parking restrictions will be considered through the Parking Strategy for

Central Bedfordshire which is to take an overarching approach to revising

parking restrictions within the Plan area.

Need buses direct to the industrial estate. The LATP focuses on the delivery of capital schemes. Bus services are

funded by revenue and so are outside of the scope of this document.

However a review of public transport services is taking place in 2013 and

these concerns will be considered as part of that process.

Anonymous

correspondence from

Sandy resident #2

(via consultation feedback

form)

Would also like to see good street lighting that works for pedestrians, cycle lanes in busy

areas, clear and accurate bus timetable information.

Schemes for new bus stop flags and real time information displays have

been included within long list and assessed through the Scheme

Prioritisation Framework. Real time information displays have

subsequently been included within the programme for 2014/15.

HGVs and Traffic in the High Street

Concerned about the increasing numbers of HGVs using the High Street and Market

Square to travel through Sandy. These vehicles add to congestion in the High Street, are

intimidating to pedestrians and other road users and affect the quality of life of residents

in the town in a range of ways including noise, vibrations, air pollution etc. There have

been recent incidents where HGVs have mounted the pavement in the High Street and

the safe negotiation of the junction between the High Street and Station Road is a further

concern. The 20 mph speed limit in the High Street, although signed, is not observed or

strongly enforced.

The Town Council welcomes the proposed weight restriction on St Neots Road outlined

in the Phase 1 and Phase 2 recommendations of the Freight Issues and Routing in

Sandy study report because this will restrict the impact of HGVs on St Neots Road

although it could increase the impact elsewhere i.e. Bedford Road.

It is disappointing that the freight issues study indicates that reconfiguring the junction
from the High Street to Station Road is so difficult as the Town Council believes an
improvement to this junction is important to encourage HGVs out of the Town Centre and
promote overall safety.

The authority share and recognise the town council’s concerns relating to

freight movements within the town and it is felt that the freight study

published in August 2012 will go a long way towards addressing these

concerns once the recommendations have been implemented.

Whilst funding is not available at present to deliver all of these measures,

additional funding is to be made available in 2014/15 through the

programme to assist in this regard, following the assessment of these

initiatives through the Scheme Prioritisation Framework.

Sandy Town Council

(email of 26 November

2012)

The junctions between the High Street, Station Road, Potton Road, Swaden and Scheme at Swaden included within long list and assessed through the
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Stratford Road cause concern. There are two mini roundabouts to assist traffic but no
mini roundabout at the bottom of Swaden (presumably because of the width of the road)
but Council believes that vehicles should be encouraged to slow down as they approach
and improvements to vision are necessary at this junction with Swaden.

Scheme Prioritisation Framework.

Previously a pedestrian crossing in the High Street outside St Swithuns School was
considered and the Council still believes that this is justifiable based on the frequent
difficulties reported by pedestrians in this location. There are also concerns about
pedestrians using the railway station at busy times. Traffic movements around the
junction of Station Road and in the High Street make it particularly difficult to cross safely
during the hours of darkness, pedestrian crossings in New Road and/or the High Street
would ease this problem.

Scheme included as part of a more encompassing School Safety Zone

scheme within the long list, and assessed through the Scheme

Prioritisation Framework.

Town Council recognizes the problems created for residents by increased overnight
parking by HGVs at Girtford Bridge and believes that the lay-by by the Riddy should
remain a designated overnight stay location.

A scheme to address the parking at Girtford Bridge is to be delivered as

part of the 2011/12 to 2013/14 programme, following the findings of the

Sandy freight study.

Finally the Town Council would support proposals to provide increased signage to direct
the HGVs which do come through the town.

Welcome the support for the scheme.

Junction of New Road with the A1
The junction between New Road and the A1 has been the focus of local concern
particularly since the grant of planning permission for a food store on New Road.
Councillors have previously asked for a roundabout or longabout to be considered in this
location but have been advised that, leaving aside the capital investment necessary, this
would slow down traffic and lead to more rear end shunts. The Council continues to be
concerned about the safety of this junction.

Food-store lorries will be instructed to turn left only out of New Road when accessing the
A1 but Council supports consideration of a mandatory no right turn for all traffic wishing
to travel north as is recommended in the Freight Issues study report. Either this or a
weight restricted no right turn could be considered. This has been suggested by elected
members and residents on previous occasions.

Residents and councillors have observed HGVs and others executing dangerous U-turn
manoeuvres at the cross-over on the A1 at the end of New Road and the Council
requests that a no U-turn sign is implemented as a matter of urgency. (Anecdotally, both
residents and councillors have been advised by officers that this is an acceptable course
of action to the Highways Agency and CBC.)

The implementation of the recommendations of the freight study will help

to address concerns with the A1/ New Road junction. What works do take

place however will need to be agreed with the Highways Agency and the

authority will continue to work closely with the HA to ensure that the

schemes delivery is feasible when funding becomes available.

New Road

The proposed draft LATP makes reference to the planned developments on New Road

(p12) and potential additional traffic. The potential new Tesco is referred to in the plan as

a superstore which may give a false impression of the size of the proposed retail

The authority will monitor the situation and if it does become apparent

that there is a concentration of accidents in the locality or a reliability on

access by car, a scheme may be taken forward through the road safety

specific budget available to the authority.
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development. The Town Council is mindful of the planned arrangements for a footpath

along part of New Road and provision of a bus stop etc but remains concerned that once

the proposed developments are built and operational there may still be need for

additional improvements to the travelling infrastructure.

Parking

The Council is aware of parking problems which hamper safe traffic and pedestrian

movements at the following locations:

 St Neots Road

 St Swithuns Way (station parking)

 Albion Court especially the junction with Bedford Road which restricts vision

and safe exit and entry

 Laburnam Road and Bedford Road

 Faynes Court

Parking restrictions will be considered through the Parking Strategy for

Central Bedfordshire which is to take an overarching approach to revising

parking restrictions within the Plan area.

Footpaths and Cycleways

The Town Council is keen to promote walking and cycling as alternatives to car use and

welcomes any initiatives to maximize transport by bike or on foot.

Increasing numbers of pedestrians and cyclists are using the footpath from Beeston to

the Station and the Town Council proposes the installation of low level lighting on the

footpath from Beeston to the Baulk in order to promote further the safe use of this path.

Use of this path is an essential link encouraging pedestrian and cycle traffic between

Beeston and Sandy and many users report concerns about using it during darkness.

Specific improvements to the surface of Bridleway 8 have recently been discussed with

Central Bedfordshire Council officers and the Council would wish to see these taken

forward.

A series of schemes have been included within the long list and

assessed through the scheme prioritisation framework. Following this

procedure, the Potton to Sandy cycle way has been allocated funding

and will be delivered in 2014/15 subject to the success of a funding bid to

the Department for Transport.

The maintenance of pavements in the town is also a matter of local concern. Pavements

in St Neots Road and Pyms Way have been regularly been reported but there are also

pavement problems around the Winchester Road area. Elderly pedestrians report that

they walk in the road rather than on uneven and unsafe pavements.

Maintenance is funded separately to the integrated transport schemes

delivered through this Plan, based upon a prioritisation process.

Buses

The Town Council recommends the introduction of a shelter over the stop/bench that is

currently on the northbound side of St Neots Road, the first one past West Road.

We share local concern about the use of request stops on the A1 as we are aware that

Schemes for bus stops on the A603 and St Neots Road included within

long list and assessed through the Scheme Prioritisation Framework.
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bus users are then attempting to cross this road on foot. However there is some local

opinion that a request stop on the slip road from A603 to A1 actually would ease the

problem of people crossing the A1 on foot as they do now, some just to get to home from

work from the food store/garage and Holiday Inn off the roundabout and other places of

work. It might also help those going to work if a bus stop could be sited on the side of the

farm shop on the A603 again to aid those that work across the other side of the A1.

In addition to the formal consultation responses, Central Bedfordshire Council received a petition submitted by a group of residents from Sandy in March 2012,
relating to requests for a series of schemes to be delivered in the town following approval of a number of planning applications. The points raised in the petition, the
response of the authority at the time and how these comments have been addressed in this LATP are detailed below.

Table D2: Response to Sandy Residents Petition of March 2012

Issue Initial Response to Petition How have the issues been addressed in the Plan?

1 - The junction with the High Street

needs improving to cope with the

volume of traffic and its safe

negotiation by HGVs

This junction is being currently studied by Central Bedfordshire

Council as part of the Local Area Transport Plan. Once it is complete

they will then make recommendations for on how to improve it to make

it easier for larger vehicles. This will be reported back to the public

Traffic Management Meeting

The authority share and recognise the concerns relating to freight movements

within the town and it is felt that the freight study published in August 2012 will go a

long way towards addressing these concerns once the recommendations have

been implemented.

Whilst funding is not available at present to deliver all of these measures, additional

funding is to be made available in 2014/15 through the programme to assist in this

regard, following the assessment of these initiatives through the Scheme

Prioritisation Framework.

2 - Installation of a pelican crossing

for the safety of pedestrians going to

the station

This item did not justify funding from either of the developments on

Station Road. Central Bedfordshire Council has secured some funding

for other improvements on this section of road. A pedestrian crossing

can be considered in the next Local Area Transport Plan for Sandy, if

it is a priority locally.

The scheme has been incorporated into a more all encompassing scheme for

parking and access at the station, included within long list and assessed through

the Scheme Prioritisation Framework.

3 - Upgrading of the road surface

currently breaking up including

improved kerbs and drainage along

its full length

This stretch of road is scheduled to be surfaced in approx 4 yrs time,

but if the road deteriorates more quickly than anticipated, it will be

brought forward. Earlier maintenance can be considered in the next

Local Area Transport Plan for Sandy, if it is a priority locally.

Maintenance is funded separately to the integrated transport schemes delivered

through this Plan. However a scheme to provide a footpath along the length of New

Road has been included within long list and assessed through the Scheme

Prioritisation Framework.

4 - Widening the road for HGVs to

pass each other safely, without

Central Bedfordshire Council’s highway engineers do not agree that

the existing carriageway needs to be widened to accommodate the

The Sandy Freight Study produced in August 2012 sets out the recommendations

and actions required to improve the movement of freight throughout the town and
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pulling over, and allow for the

installation of a proper cycle lane

traffic that use it now and in the next few years. Widening of the road

can be considered in the next Local Area Transport Plan for Sandy, if

it is a priority locally

the LATP will work towards delivering these as and when funding becomes

available. Additional funding is to be made available in 2014/15 through the

programme to assist in this regard, following the assessment of these initiatives

through the Scheme Prioritisation Framework.

5a - Installation of a new pavement

along the station side of the road

from the current station artwork to

the existing 30 mph sign

The land is owned by National Rail who did have a planning

application approved last year. The plan included a path but National

Rail have withdrawn the application. A new footpath can be

considered in the next Local Area Transport Plan for Sandy, if it is a

priority locally and subject to land ownership being resolved.

The scheme has been incorporated into a more all encompassing scheme for

parking and access at the station, included within long list and assessed through

the Scheme Prioritisation Framework.

5b - Upgrading of the existing

pavement to include widening and

resurfacing so that mobility scooters,

prams and so forth can use it and

pass each other safely. Necessary

drops to kerb throughout

These improvements will be part of the developers’ responsibilities. On

one stretch, the Council do not own enough land, to be able to widen

the road. On this stretch, the cycle path is likely to have to go onto the

road. Highway engineers are working on the plans for the best

solution.

Not an issue for the LATP.

6 - Provision of upgraded lighting. These improvements will be part of the developers’ responsibilities.

The existing footway and lighting will be brought up to modern

standards. A new footway and lights will be provided where there

aren’t any. This will ensure that there is a good standard footway, with

lighting, from the High street to the new Tescos store

Not an issue for the LATP.

7 - Construction of new mini

roundabout at Willow Rise for the

entrance/exit to the station car park

overflow.

Central Bedfordshire Council’s highway engineers do not agree that a

roundabout is currently needed at this point. If National Rail plan to

develop the station car park, their new access could include a new

junction and the proposal for a roundabout will be reconsidered then.

No scheme has been taken forward for inclusion within the Long List due to the

lack of need for such as a measure on the basis of the highway engineers’

recommendation.

8 - At the entrance to Tesco,

construction of a mini roundabout or

a central lane where traffic from the

High Street can wait, safely and

without obstructing other traffic, to

turn right.

Central Bedfordshire Council’s highway engineers do not agree that a

mini roundabout or right turn lane is safe or necessary. Changes to

this junction can be considered in the next Local Area Transport Plan

for Sandy, if it is a priority locally.

No scheme has been taken forward for inclusion within the Long List due to the

lack of need for such as a measure on the basis of the highway engineers’

recommendation.

9 - Improve the approach to the A1

including re-alignment for a level,

not uphill, junction

The A1 is a trunk road and all trunk roads are the responsibility of

Central Government’s Highways Agency. Alistair Burt MP, Local

Councillors and Central Bedfordshire Council have asked for

improvements to be done but they say that there are other schemes

The A1 is the responsibility of the Highways Agency. The authority will continue to

engage with the HA to ensure that they are aware of local concern. Sandy Town

Council will be notified of this correspondence in due course.
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with much higher priority. Central Bedfordshire Council will write to the

Highways Agency again, including the outcomes of the recent study

asking for the junction to be given a higher priority.

10 - Widen the splay of the junction

with the A1 so the slip roads can

perform their function of allowing

HGVs to enter and exit New

Road/Station Road without affecting

other traffic using the road

The A1 is a trunk road and all trunk roads are the responsibility of

Central Government’s Highways Agency. We have received the

following statement from the Highways Agency:

‘There are circumstances whereby maximum length large goods

vehicles may not be able to enter New Road from the

southbound carriageway deceleration lane (slip road) of the A1 if

there are vehicles waiting to turn right out of New Road who are

positioned with their offside close to the centre white line in New

Road. This is because the tracked path of these vehicles requires

them to use part of the carriageway where such right turning

vehicles are positioned. In this situation the goods vehicle would

have to wait until the vehicle(s) had turned right.

We considered this situation when assessing the Tesco store

application and concluded that the junction is currently used by a

variety of large goods vehicles, some of which are likely to be of

maximum length and it would be unreasonable to impose a

condition prohibiting similar vehicles by Tesco.’

In addition, Sandy Town Council have been in contact with the

Highways Agency for over 12 years asking for a roundabout at this

junction but their request has consistently been refused on the

grounds that it will restrict the flow of traffic on the A1.

The A1 is the responsibility of the Highways Agency. The authority will continue to

engage with the HA to ensure that they are aware of local concern. Sandy Town

Council will be notified of this correspondence in due course.

11 - Improvements to be done 'in

one' and not piecemeal

The Council cannot dictate the pace at which the developers will

undertake their work. It is a condition of the Planning Permission that

Tesco cannot open its store until the works are complete.

Not an issue for the LATP.
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Rank Ref Scheme Name Location Town
1 PT/01 Public transport interchange at Biggleswade Station Biggleswade station Biggleswade

2 CY/03 Cycle route from Sandy to Potton

[NOTE: ALSO IN POTTON LATP]

Either alongside the Potton –

Sandy road or via the dismantled

railway track

Sandy

3 CY/02 Cycle route alongside Langford Road to link Biggleswade and Langford, including widening a section

between the Sheep Walk and Southill Road for improved pedestrian access, with further links to High

Street and the Railway Station.

A6001, Langford Road and

others

Biggleswade

4 PT/05 Real time information signs at bus stops in Biggleswade, Sandy and Blunham Sites include: - stops serving the

routes of the no.73, no.188,

no.190 and the no. 191

Plan wide

5 PT/04 Development of Station Travel Plans Biggleswade & Sandy Stations Biggleswade & Sandy

6 WK/01 Improved lighting, signage and information in pedestrian areas of the town centre High Street and surrounding

roads

Biggleswade

7 WK/09 Raised zebra crossings on the Bedford Road, St Neots Road, High Street roundabout Bedford Road, St Neots Road,

High Street roundabout

Sandy

8 PT/06 Replace 50 bus stop flags and timetable cases across the Plan area Plan area wide Plan area wide

9 FR/01 Implement the recommendations of the Sandy Freight Study Town wide Sandy

10 CY/15 Provide a shared use path along London Road between the junction with Dunton Lane and Eagle Farm

Road, and Eagle Farm Road and the High Street.

London Road Biggleswade

11 GT/03 20mph limit on St Swithuns Way and the remainder of Cambridge Road and Brickhill Road St Swithuns Way, Cambridge

Road and Brickhill Road

Sandy

12 WK/05 Shared use signalised crossing of the High Street and links to Crab Lane and Back Street High Street, Crab Lane, Back

Street

Biggleswade

13 CY/01 Extended and improved cycle parking and signage Hitchin Street and other locations Biggleswade

14 CY/29 Implement measures to improve the safety of cyclists using Potton Road between the junctions with Rose

Lane in Biggleswade and Station Road in Potton

Potton Road Biggleswade
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15 CY/23 Upgrade the footway in front of Sandy Baptist Church to shared use, providing a cycle link between the

High Street and King's Road

High Street, Kings Road Sandy

16 CY/33 Secure a right of way and provide a multi-user path between Ivel Lane and the entrance of the proposed

Tesco Store on New Road

Ivel Road, New Road Sandy

17 CY/14 Shared use path alongside Sunderland Road including between:

- Georgetown (A1 Bridge), Woodpecker Way and Kestral Drive. Works to include constructing new section

of footway, crossing of Sunderland Road at approach to roundabout, provision of signing

- north/west side of the carriageway between the link to Friars Walk and BW22

Sunderland Road Sandy

18 GT/04 Traffic calming measures on Sunderland Road Sunderland Road Sandy

19 WK/11 Zebra pedestrian crossing on Shortmead Street, near Brunt's Lane Shortmead Street Biggleswade

20 CY/20 Upgrade the footpath between NCN 12 and Berwick Way to allow shared use and provide spur link to

Winchester Road

Berwick Way Sandy

21 CY/24 Upgrade Chapel Fields to provide a cycle route linking Church Street and Brunt's Lane, together with the

upgrade of existing footpath between Brunt's Lane and Sun Street to allow shared use

Chapel Fields and Brunt Lane Biggleswade

22 SSZ/05 20 mph signage, carriageway markings, TRO’s on SKC’s, pedestrian advantage features, carriageway

surface treatments, traffic calming measures, footway/cycleway enhancements (Level 4 intervention)

Edward Peake Middle School,

Potton Road, Biggleswade

Biggleswade

23 SSZ/06 20 mph signage, carriageway markings, TRO’s on SKC’s, pedestrian advantage features, carriageway

surface treatments, traffic calming measures, footway/cycleway enhancements (Level 4 intervention)

Stratton Upper School, Eagle

Farm Road

Biggleswade

24 SSZ/03 Development of a School Safety Zone incorporating: 20 mph signage, carriageway markings, TRO’s on

SKC’s, pedestrian advantage features, carriageway surface treatments (Level 3 intervention).

Southlands Lower School,

Biggleswade

Biggleswade

25 CY/08 Introduce measures to improve the safety of cyclists using Dunton Lane on the route between

Biggleswade and Dunton

Dunton Lane Biggleswade

26 CY/16 Implement measures and order to allow contraflow cycling on Longfield Road Longfield Road Sandy

27 WK/10 Pedestrian crossing on London Road London Road Sandy

28 CY/25 Upgrade existing rights of way to provide an off road route between Biggleswade (Bells Brook) and Upper

Caldicote via FP7 and FP9

Biggleswade - Upper Caldecote Biggleswade

29 CY/11 Secure a right of way and provide a multi-user path between the northern approach to the A1 Beeston Bedford Road Sandy
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Bridge and The Baulk, following the desire link path across the open space

30 PR/02 Additional parking at Sandy Station with associated improvements to pedestrian and vehicle access. Sandy Station Sandy

31 SSZ/01 Development of a School Safety Zone incorporating: 20 mph signage (Level 1 intervention) St Andrews Lower School,

Brunts Lane

Biggleswade

32 SSZ/02 Development of a School Safety Zone incorporating: 20 mph signage, carriageway markings, TRO’s on

SKC’s, pedestrian advantage features (Level 2 intervention).

Lawnside Lower School,

Biggleswade

Biggleswade

33 SSZ/04 Development of a School Safety Zone incorporating: 20 mph signage, carriageway markings, TRO’s on

SKC’s, pedestrian advantage features (Level 2 intervention).

John Donne Lower School, High

Street, Blunham

Blunham

34 WK/03 Upgrade surface quality of the bridleway on Biggleswade Common to tarmac with associated structure

improvements at points of access

Biggleswade Common Biggleswade

35 CY/21 Upgrade BW20 between Sunderland Road and Medusa Way to allow shared use Medusa Way Sandy

36 CY/31 Provide safe, off-road pedestrian and cycle link between Biggleswade and Sandy Great North Cycleway,

Furzenhall Road - Stratford Road

Biggleswade & Sandy

37 WK/12 Upgrade the existing narrow footway on Potton Road (north side) between the Furzenhall Post Office

(opposite Havelock Road) and the railway bridge, and improve the junction of Potton Road and Havelock

Road to include:

- a safe crossing of Potton Road accessible to both cyclists and pedestrians

- surfacing the desire line path trodden into the verge

Potton Road Biggleswade

38 CY/09 Make improvements to each of the crossings along NCN51 between Sandy and Danish Camp Various Sandy - Blunham -

Danish Camp

39 PT/02 New bus stops in Blunham Various locations Blunham

40 PT/03 New bus shelter and raised kerb on St Neots Road St Neots Road Sandy

41 CY/07 Improve the safety of cyclists using Tempsford Road including a feasibility study to assess the options to

reduce accidents in the vicinity of the bridge / road narrowing

Tempsford Road Blunham

42 GT/02 Junction improvements at Station Road, Back Street, Bonds Lane interchange Station Road, Back Street,

Bonds Lane

Biggleswade

43 WK/04 Create 900m public footpath from Barford Road along farm tracks to promote access to Great Barford in

west. Upgrade footpaths between Blunham and Great Barford to bridleways

Barford Road Blunham

44 WK/08 Provide a formal crossing of London Road close to the junction with Eagle Farm Road London Road Biggleswade
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45 WK/07 Footpath along the length of New Road to the A1, including uniform carriage width, kerbing and drainage. New Road Sandy

46 CY/30 Rose Lane cycle improvements incorporating:

- crossing of Sun Street for cyclists using Rose Lane including installation of ASLs with lead-in lanes on

each approach

- Sign a cycle route between Rose Lane and Church Street through the Asda car park for cyclists travelling

south

Rose Lane Biggleswade

47 CY/17 Cycle route through the grounds of Sandye Place School to connect Swanholme Gardens and Park Road Swanholme Gardens Sandy

48 CY/27 Install measures to permit contraflow cycling on Church Street including alterations to the pelican crossing

serving the Asda store

Church Street Biggleswade

49 CY/05 Safety improvements for cyclists using Station Road / Blunham Road to travel between Blunham and

Moggerhanger, together with improved crossing of Station Road for cyclists using NCN 51

Station Road Blunham

50 GT/01 Improve the junction of Eagle Farm Road, Drove Road and London Road Eagle Farm Road, Drove Road

and London Road

Biggleswade

51 WK/02 Connect Park Lane/Blunham weir east of river by upgrading Sandy Footpath 1 to cycleway/bridleway. Park Lane Sandy & Blunham

52 CY/26 Upgrade existing footpaths between Mulberry Close and Birch Road to allow shared use Mulbery Close Biggleswade

53 CY/06 Secure the necessary permissions to provide a multi-user route from Hitchmead Road to Baden Powell

Way - routing through land that is part of Stratton Upper School

Hitchmead Road Biggleswade

54 CY/22 Secure the necessary permissions to provide a multi-user route from Dunton Lane to Pegasus Drive,

Stratton Business via Stratton Farm utilising existing farm road and access tracks

Stratton Business Park Biggleswade

55 GT/05 Safety improvements at the junction of High Street /Potton Road with Swaden Swaden Sandy

56 PT/07 New bus shelter on the northbound side of St Neots Road St Neots Road Sandy

57 CY/13 Upgrade existing rights of way (BW14, FP16) to provide a multi-user surfaced path between the Pegasus

crossing on Potton Road and Stonecroft utilising the bridge across the rail line

Stonecroft Sandy

58 CY/19 Upgrade the footpath between Western Way and St Neots Road to allow shared use Western Way Sandy

59 WK/06 Removal of town centre guard railing High Street, Shortmead Street Biggleswade

60 CY/28 Provide a link between Potton Road and NCN12 north of Biggleswade by upgrading existing rights of way,

specifically FP12 and FP13

Potton Road Biggleswade
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61 PT/08 New bus stop on the A603, west of the A1, close to the farm shop A603 Sandy

62 CY/10 Shared use path running the length of Bedford Road on the northern side, together with a cycle crossing to

link Church Path and Mill Lane

Bedford Road Sandy

63 CY/12 Upgrade BW7 and BW8 to allow shared use, providing a connection between The Baulk and Mill Lane The Baulk Sandy

64 CY/18 Upgrade the footpath between South Road and Laburnum Road to allow shared use South Road Sandy

65 PR/01 Park and ride scheme Land close to A1 Biggleswade

66 CY/04 Cycle route from Sandy to Gamlingay, including a new bridleway parallel to Everton Road linking Swaden

and Stone Lodge including a safe crossing of Everton Road from Sand Lane

Everton Road Sandy

67 CY/32 Upgrade existing rights of way and secure the necessary permissions to provide an off-road cycle route

between Stratton Way, Biggleswade and Wrestlingworth

BW28, BW2, BW10, BW7, FPW4 Biggleswade



78


